
SECTION 15 
Cin.ll 1 ^ w PLANT START-UP AND ACCEPTANCE 

15.0 PLANT START-UP AND ACCEPTANCE 

The Buyer shall conduct startup and acceptance activities in coordination with the Seller to 
ensure that the new Facility is functioning properly prior to operation with the existing PLWTP 
and to meet all acceptance criteria for the processing ofthe digester gas from the PLWTP, as 
well as the criteria established by the Seller for interconnecting with required PLWTP utilities 
and the proper operation and control of all utilities, digester gas systems and waste gas flares. 

15.1 GENERAL CONDITIONS - STARTUP AND ACCEPTANCE 

15.1.1 Intent 

The startup and acceptance testing is intended to ascertain whether the BUDG facility has 
met the Acceptance Standards and performance requirements without interference to the 
PLWTP operations and maintenance and to insure compliance with the APSB, Site Lease 
and SOW requirements. The Buyer shall operate the Facility to demonstrate the BUDG 
Facility performance in relationship to those conditions stipulated in the contract 
documents and this SOW and compliance with all permit conditions and regulations. 

Tests will be conducted to demonstrate that the Facility meets: 

• PLWTP Operational Requirements 

• PLWTP Traffic Control Requirements 

• Gas wasting operations for the PLWTP 

• Electrical system operations 

• Environmental conditions and Permits 

• PLWTP Digester Gas System Operations 

15.1.2 Definitions 

15.1.2.1 ' Startup 

Startup.means the period of operations commencing with the first energizing of 
any new or additional equipment in the BUDG Facility, proceeding through 
sequential startup of each unit of equipment in accordance with the startup 
Protocol (to be determined by Buyer and approved by Seller (approval shall not 
be unreasonably withheld), and in keeping with good plant operating practice), 
and culminating with the acceptance tests as outlined below. 
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15.1.2.2 Initial Acceptance Tests 

Initial acceptance testing encompasses the operation ofthe BUDG Facility to 
demonstrate it's ability to perform all intended functions, including proper and 
seamless integrated operation with the PLWTP facility, apart from the long-term 
demonstration of commercial operations. 

15.1.2.3 Final Acceptance Tests 

Final Acceptance testing consists of demonstrating the continued performance of 
the BUDG and associated operations over an extended period of time, under 
normal commercial operating conditions which will include normal variations in 
the quantity of digester gas-available, variations in the ability ofthe BUDG to 
utilize the gas available, and without disruption to the operation ofthe PLWTP. 

15.1.3 Requirements and Prior Conditions 

The Buyer shall furnish all labor, supervision, equipment, instrumentation, and special 
services necessary to conduct the Startup and Acceptance tests. Additionally, the Buyer 
shall be solely responsible for all costs it incurs in undertaking the Startup and 
Acceptance Tests. 

The Buyer shall coordinate Startup activities and Acceptance Testing with the Seller and 
the existing WWTP to assure that these activities do not adversely impact ongoing 
Seller's operations. 

The Buyer is responsible for having adequate instrumentation to perform all tests 
required. 

All Acceptance Tests shall be performed in accordance with the applicable local, State, 
and Federal regulatory agencies' .rules, regulations, and methods, and any requirements of 
pertinent Sections of this Agreement. 

At least thirty (30) days prior to the commencement of any Acceptance Tests to 
determine the ability ofthe Facility to satisfy the Acceptance Standards, the Seller shall 
be given notice in the form of a preliminary Acceptance Test Protocol, which will 
incorporate the guidelines established in this section and the Seller's pervious comments. 
It will contain the Buyer's best estimate ofthe schedule and procedures ofthe 
Acceptance Tests. The Seller's shall provide comments within ten (10) days to the Buyer 
regarding the preliminary Acceptance Test Protocol. A final Acceptance Test Protocol 
acceptable to both the Seller and the Buyer must be issued five (5) working days prior to 
the start of any Acceptance Tests. The Buyer shall notify the Seller at least five (5) 
working days prior to the start of any Acceptance Test described herein. 
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compression, transportation and conditioning systems, if any, will operate at its various 
operating modes at design capacity to demonstrate the BUDG Facility will not have any 
significant negative operational, financial or maintenance impacts on the PLWTP. 
During the Acceptance Tests, the Buyer shall operate in conformance with SDAPCD 
requirements. The Acceptance Test will be conducted with all the utilities allowed 
operating as designed and per this Agreement and SOW. Test procedures may be 
required to occur concurrently, as directed by the Seller. 

All metering devices requiring field calibration shall be calibrated immediately prior to 
the start of testing, in accordance with normal practices. At the end ofthe Acceptance 
Tests, the metering devices shall be recalibrated to determine if there was any change in 
accuracy. Sealed instruments that have been factory calibrated will not need calibration 
if within calibration dates. During start-up and shakedown operation ofthe BUDG 
Facility and before conducting the Acceptance Tests, any instrumentation and controls 
requiring field calibrations will be calibrated by technicians provided by the Buyer, its 
subcontractors, or suppliers. The Seller will be notified of and given the opportunity to 
witness the calibration of any instruments or control loops calibrated on site. 

The Buyer shall communicate with the Seller on an on-going basis during the conduct of 
the tests regarding the nature and occurrence of ail events and activities taking place. The 
Seller may witness any or all parts, of the Acceptance Tests. 

The,Buyer shall maintain a record of all calibration checks and make such records 
available to the Seller, upon request. 

15.2 STARTUP 

The BUDG Facility will complete a start-up demonstration period during which the Facility will 
have been operated on Digester gas at or above 70 percent capacity to demonstrate mechanical 
completion ofthe BUDG Facility and to allow any required adjustments. 

The Startup protocol (see 15.1.2.1) will include any Seller's comments in relationship to effects 
the startup may have on the PLWTP. 

Prior to the start of Acceptance Testing, the Buyer shall complete the following: 

15.2.1 Mechanical Completion 

Comply with all provisions ofthe Agreement relating to the installation of equipment, 
components and systems necessary for the safe and stable operation ofthe appropriate 
system being tested (except for the completion of painting, final grading, and any other 
portion ofthe work not affecting the operability, safety, or mechanical or electrical 
integrity ofthe BUDG facility in accordance with the final plans and specifications). 
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15.2.2 Operational Readiness 

Verify that all equipment and systems are substantially and materially complete and 
ready for initial operation and may be operated in the manner in which they are normally 
intended to be operated without damage to any property and without injury to any person. 
Verification will include the completion of integrity tests such as hydrostatic and 
pneumatic pressure tests, high pot tests, insulation resistance and continuity test, 
calibration, clean-outs and flushes, and completed system start-up testing in accordance 
with approved procedures. 

15.2.3 Punch List 

Prepare a comprehensive punch list of all remaining work to be performed by both the 
Buyer and the Seller. The punch list shall identify the party responsible and a schedule to 
perform each task. The initiation of performance testing and achievement ofthe BUDG 
Facility acceptance shall not require completing ofthe punch list tasks, except to the 
extent that it will not relieve the Buyer of its obligation to complete such tasks. 

15.2.4 Capacity Demonstration 

Demonstrate that the BUDG process train will accept and process digester gas at 70% of 
design capacity for a 4 hour period. 

15.2.5 Utility P erformance 

Demonstrate the proper operation ofthe Electrical System switchgear, safety interlocks 
(including EMO initiated by PLWTP), software modifications to the PLWTP's DCS for 
flare control, and other utility systems. 

15.2.6 Truck Movement Test 

Demonstrate that tube trailers can be readily and safely positioned at both normal and 
temporary Trailer Loading Facility. 

15.2.7 Truck Loading Test 

Demonstrate the successful loading of a tube trailer with BUDG product gas at both 
normal and temporary loadout facilities. 

Having demonstrated and complied with the criteria and requirements stated above to the 
satisfaction ofthe Seller, the Buyer may begin Acceptance Testing. 

15.3 INITIAL ACCEPTANCE TEST 
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Tf any extraordinary adjustments or modifications, with the exception of normal maintenance and 
adjustment, are performed after the start-up period, the Seller may request start of Acceptance 
Tests to begin again. 

The Buyer shall maintain records ofthe quantity and type of chemicals(s) used by the BUDG 
Facility for testing purposes. In addition, the Buyer shall maintain records ofthe hourly 
operation, including uptime, hourly thru put ofthe system, quantity of compressed Digester Gas 
and any waste products generated during each ofthe Acceptance Tests. 

During the Initial Acceptance Tests, no unusual or special maintenance or operating procedures 
will be permitted other than normal activities typically required for normal operation. 

The initial Acceptance Tests will be composed of the following individual tests, concurrently 
when possible: 

15.3.1 Extended Run Test 

Operation ofthe BUDG facility for five (5) consecutive da3's (Monday thru Friday) 
including Transport operations to remove product gas from the site. The BUDG shall 
maintain capacity as product demand and digester gas supply allow. Processing 
operations (but not transportation operations) shall be under automatic control 
throughout, with supervision performed by the permanent plant operating personnel. The 
Buyer may augment the permanent personnel with qualified staff to achieve continuous 
supervision. 

During the full duration of the Extended Run Test, the BUDG Facility will be required to 
receive only digester gas. 

During the full duration ofthe Extended Run Test, the BUDG Facility will be required to 
consume and receive the expected chemical and associated shipments. 

During the full duration ofthe Extended Run Test, the Facility will be required to operate 
utilizing power generated by its fuel cell at maximum available capacity, 95% ofthe 
time. 

Gas deliveries to the BUDG shall be determined by permanent in-plant instrumentation. 
The digester gas delivery rate shall be determined from values recorded by the Point of 
Delivery Flow Meter. 

The gas processing rate shall be determined by permanent BUDG instrumentation which 
will measure the flow, temperature, and pressure of all digester gas. An on-line gas 
chromatograph shall be used to measure the methane content ofthe gas. 

During the Extended Run Test period, the BUDG unit must maintain the highest 
reasonable operating capacity for sustainable stable operation under the existing PLWTP 
operating conditions and the existing gas loadout conditions including the ability to 
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transport the gas for at least 110 hours ofthe 120 hour test period. Average operating 
capacity for the duration ofthe test shall be greater than 50% ofthe maximum rated 
capacity established during the test. Downtime for scheduled maintenance ofthe PLWTP 
systems, other than digester gas related, shall not affect the duration ofthe test. 

No unusual or special maintenance or operating procedures will be permitted other than 
normal activities typically required for normal full load operations. 

15.3.2 Maximum Capacity (throughput) test 

The BUDG Facility shall be tested at maximum design throughput for a period of not less 
than four (4) hours continuous. Seller shall cooperate to achieve a test window wherein 
the digester gas availability will be at or above appx. 1.6 MMSCFD continuous flow rate 
equivalent. The Net compressed digester gas Capacity ofthe BUDG shall be determined 
by permanent BUDG instrumentation with preference given to instruments that 
incorporate totalizers. Net electrical consumption shall be measured by a billing grade 
kilowatt-hour meter. 

15.3.3 Emissions and Flare Test 

Emissions shall be monitored from all sources and the flare ofthe BUDG and PLWTP 
will be tested per ADCD requirements and additionally per Seller's requirements in all 
BUDG operational modes to ensure correct and proper operation of all systems and the 
proper and intended operation of all automatic and manual control systems. 

15.3.4 Noise Emission Test 

Noise Emission Test will be conducted during the Extended Run Test and the Maximum 
Capacity Test to confirm compliance with the Seller's requirements (75 dBA at the 
facility property line). 

Noise Emission Tests shall be performed at night at receptors identified in the 
Acceptance Test Protocol, at the entrance road to the plant adjacent to the BUDG site, the 
operations Building, and at four (4) points located at the PLWTP property line selected 
by the Seller. 

15.3.5 Truck Movement Test 

This test shall be performed for 48 hours at each ofthe loadout facilities and with the 
system in full operation. It shall demonstrate that the truck traffic associated with the 
BUDG and Staging comply with the PLWTP Traffic Control plan for this project and do 
not significant impact the PLWTP. Safe Loading of trucks will also be demonstrated. 
No odors or gas releases shall be detected at any lease hold boundary. 

15.3.6 Initial Acceptance Test Report 
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After Completion ofthe Initial Acceptance Tests, and certification by the Seller and the 
Buyer, an Acceptance Tests report shall be prepared by the Buyer(s) and within 30 
calendar days of such certification; three (3) copies shall be submitted to the Seller. This 
report shall contain, but not be limited to, the following information and certifications: 

Copies of all data and log sheets, as provided for in the Acceptance Test Protocol. 

Copies of all laboratory analyses. 

Copies of results of any and all tests performed during the Acceptance Tests. 

All necessary certificates relating to calibrations, testing, evaluation, analysis, and 
performance required pursuant to the Acceptance Test Protocol. 

A summary of test results supported by calculations demonstrating the ability to 
meet the requirements relating to the Extended Run, Maximum Capacity, 
Emissions Tests, and other tests required. 

A certification signed by an officer ofthe Buyer stating that: the Initial 
Acceptance Tests were conducted in accordance with the Acceptance Test 
Protocol; the requirements ofthe Initial Acceptance Tests were satisfied or the 
extent to which they were not satisfied; and the Initial Acceptance Tests 
demonstrated the BUDG Facility met the Acceptance Standard. 

15.3.7 Acceptance Standard 

In the event that it is determined that the BUDG Facility has not passed the Acceptance 
Tests as performed, then, in any retesting ofthe Facility, all individual test activities, with 
respect to such Acceptance Test, will be performed or, as arrangements are made in 
advance with the Seller. Retesting for Extended Run performance or Environmental 
Compliance may be conducted separately, but must be in accordance with the respective 
protocols for that test. 

After successful completion and Certification ofthe results ofthe Initial Acceptance 
Tests, the Seller shall issue a Conditional Notice to Operate the BUDG Facility for 
commercial operations. This milestone is intended to signal the start ofthe Contract 
period for gas delivery, subject to the 15 month limitation after Contract Approval and 
Notice to Proceed from the Seller. 

15.4 FINAL ACCEPTANCE 

Final Acceptance shall be achieved when: 

• The Punch List is closed out satisfactorily to both Seller and Buyer; and 
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• Within a ninety (90) day period after the Conditional Notice To Operate, normal 

BUDG operations have been achieved on a continuous and consistent basis. This 
shall be demonstrated by recording a thirty (30) day period with BUDG uptime in 
excess of 95%, no upset conditions affecting PLWTP operations, environmental 
permit conditions being met, and continuous deliveries of BUDG product gas to 
the fuel cell sites. 

The Buyer shall, within five (5) days ofthe end of the 30 day period, issue a report 
detailing all unusual operating events during the 30 day period, and make available all 
operating data, including gas flow rates and totals, flare interactions, environmental 
measurements, and other operational data available and of interest to the Seller. 

Upon concurrence by the Seller that the 30 day operational period has been successfully 
demonstrated, the Seller shall issue a Final Notice of Acceptance and Notice to Operate 
the BUDG Facility to the Buyer. 
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Attachment Al: 

Site Plan 

and 

Reference Drawings 

Reference drawings that were provided during the selection process will be retransmitted 
prior to the NTP 
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Attachment A2 

General Requirements 
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SECTION 

GENERAL PROJECT REQUIREMENTS 

TITLE PAGEfS) 

01010 
01039 
01045 
01050 
01090 
01300 
01309 
01400 
01505 
01510 
01520 

01530 
01550 
01560 
01570 
01600 
01660 
01680 
01700 

Summary of Work 1-2 
Coordination and Meetings : 2-4 
Cutting and Patching 3-5 
Field Engineering 4-3 
Reference Standards 5-4 
Buyer Submittals 6-6 
Schedule 7-2 
Quality Control 8-3 
Mobilization 9-2 
Temporary Utilities 10-5 
Security and Safety 11-8 
Employee Acknowledgment ofthe MWWD Rules 12-1 
Protection of Existing Facilities 13-2 
Site Access and Storage 14-2 
Temporary Environmental Controls 15-3 
Traffic Regulation 16-1 
Products, Materials, Equipment, and Substitutions 17-3 
Facility Start-up 18-4 
Physical Checkout: Shop, Field & Functional Testing 19-9 
Project Closeout 20-5 
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SECTION 01010 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 GENERAL 

A. The WORK to be performed under this Contract shall consist of furnishing all plant, 
tools, equipment, materials, supplies, and manufactured articles and furnishing all 
labor, transportation and services, including fuel and essential communications, and. 
performing all work, or other operations required for the fulfillment ofthe Contract in 
strict accordance with the Contract Documents. The WORK shall be complete, and 
all work, materials, and services not expressly indicated or called for in the Contract 
Documents which may be necessary for the complete and proper design and 

. construction ofthe WORK in good faith shall be provided by the BUYER as though 
originally so indicated, at no increase in cost to the SELLER. The SELLER may 
delegate its responsibilities to a management firm to assist with its duties. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. General 

The Scope of Work (SOW), Supplementary General Conditions, and the 
Design/Build Agreement take precedence over this document. 

1.3 WORK BY OTHERS 

A. Interference With Work On UtiUties: The BUYER shall cooperate fully with all 
utility forces ofthe SELLER or forces of other public or private agencies engaged in 
the relocation, altering, or otherwise rearranging of any facilities which interfere with 
the progress ofthe WORK, and shall schedule the WORK so as to minimize 
interference with said relocation, altering, or other rearranging of facilities. 

1.4 SPECIFIC COORDINATION AND MILESTONE REQUIREMENTS 

A. Coordination Requirements 

The BUYER shall coordinate the WORK of this Contract with the continued 
operation ofthe WWTP. Coordination activities include, but are not limited to, the 
scheduling of work at interface locations to permit normal Wastewater facility 
operations except as approved in advance by the Seller. 

1.5 ' DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS 
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A. The following words have the meaning defined in the Technical Portions of the 

WORK: 

Indicated - is a word used to direct the BUYER to information contained on the 
drawings or in the Specifications. Terms such as "shown," "noted," "scheduled,." and 
"specified" also maybe used to assist in locating information but no limitation of 
location is implied or intended. 

Furnish - means to supply and deliver to the site, to unload and unpack ready for 
assembly, installation, testing, and start-up. 

Install - defines operations at the site including assembly, erection, placing, 
anchoring, applying, shaping to dimension, finishing, curing, protecting, and 
cleaning, ready for the SELLER'S use. 

Provide - is defined as furnish and install, ready for the intended use. 

Installer - a person or firm engaged by the BUYER or any sub BUYER for the 
performance of installation, erection, or application work at the site. Installers must 
be expert in the operations they are engaged to perform. 

** END OF SECTION** 
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OOO V ^ SECTION 01039 - COORDINATION AND MEETINGS 

PART 1 - GENERAL 

1.1 GENERAL 

A. In addition to coordination requirements, this section includes information on the 
preconstruction meeting, the site mobilization meeting, progress meetings, and pre-
installation meetings. 

1.2 COORDINATION 

A. Coordinate scheduling, submittals, and work ofthe various sections ofthe SOW, 
Design Drawings and Specifications to assure an efficient and orderly sequence of 
installation of interdependent construction elements. 

B. Verify utility requirements and characteristics of operating equipment are compatible 
with building utilities. Coordinate work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service, such equipment. 

C. Coordinate space requirements and installation of mechanical and electrical work 
which are indicated diagraramatically on drawings. Follow routing shown for pipes, 
ducts, and conduit, as closely as practicable; place runs parallel with line of building. 
Utilize spaces efficiently to maximize accessibility for other installations, for 
maintenance, and for repairs. 

D. Coordinate completion and clean up of work of separate sections in preparation for 
Substantial Completion and for portions of work designated for SELLER'S partial 
utilization. 

1.3 PRECONSTRUCTION MEETING 

A. Prior to the commencement of work at the site, a preconstruction conference will be 
held at a mutually agreed time and place. The BUYER'S Project, its superintendent, 
and subcontractor as the BUYER deems appropriate shall attend the preconstruction 
conference. Other attendees may be: 

1. OWNER 

2. Representative ofthe OWNER 

3. Governmental representatives as appropriate. 

4. DESIGN CONSULTANT(S) 
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B. Unless previously submitted to the SELLER, the BUYER shall bring to the 
conference information requested with the notification ofthe time and place ofthe 
preconstruction conference. 

C. The purpose ofthe conference is to designate responsible personnel and establish a 
working relationship. Matters requiring coordination will be discussed and 
procedures for handling such matters established. The complete agenda will be 
furnished to the BUYER prior to the meeting date. However, the BUYER should be 
prepared to discuss all of the items listed below. 

1. Status of BUYER'S insurance, and bonds. 

• 2 . BUYER'S tentative schedules. 

3. Transmittal, review, and distribution of BUYER'S submittals. 

4. Processing applications for payment. 

j . iviauitaining recoru uocuments. 

6. Critical work sequencing. 

7. Field decisions and Change Orders. 

8. Use of project site, office and storage areas, security, housekeeping, and 

SELLER'S needs. 

9. Major equipment deliveries and priorities. 

10. BUYER'S assignments for safety and first aid. 
D. The SELLER will preside at the preconstruction conference and will arrange for 

recording and distributing the minutes in written form to all persons in attendance. 

1.4 SITE MOBILIZATION MEETING 

A. The SELLER will schedule a meeting at the Project site prior to BUYER occupancy. 

B. Attendance Required: SELLER, BUYER, Superintendent, and major Subcontractors. 

C. Agenda: 
1. Use of premises by SELLER and BUYER. 
2. SELLER'S requirements and partial occupancy if applicable. 
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3. Construction facilities and controls provided by SELLER. 
4. Temporary utilities provided by SELLER. 
5. Building layout. 
6. Security and housekeeping procedures. 
7. Schedules. 
8. Procedures for testing. 
9. Procedures for maintaining record documents. 
10. Requirements for start-up of equipment. 
11. Inspection and acceptance of equipment put into service during construction 

period. 

D. The SELLER will record minutes and distribute copies to all participants. 

1.5 PROGRESS MEETINGS 

A. The SELLER shall schedule and hold regular on-site progress meetings biweekly and 
at other times as required by progress ofthe WORK. The BUYER shall attend, and 
may also bring representatives of its suppliers, manufacturers, and subBUYERs. 

B. The SELLER shall preside at the meetings and will arrange for keeping and 
distributing the minutes. The purpose ofthe meetings will be to review the progress 
ofthe WORK, maintain coordination of efforts, discuss changes in scheduling, and 
resolve other problems which may develop. During each meeting, the BUYER is 
required to present any issues which may impact his work, with a view to resolve 
these issues expeditiously. 

1.6 PRE-INSTALLATION MEETING 

A. When required in individual specification sections, The SELLER will convene a pre-
installation meeting at the work site prior to commencing work ofthe section. 

B. Attendance will be required of parties directly affecting, or affected by, work ofthe 
specific section. Failure ofthe BUYER, subcontractor, or Supplier to attend may 
result in a charge to the BUYER for costs incurred by the SELLER, in attending the 
meeting. 

C. The SELLER will prepare an agenda and preside at the meeting: 

1. Review conditions of installation, preparation and installation procedures. 
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2. Review coordination with related work. 

D. The SELLER will record the minutes and distribute copies to the SELLER, BUYER, 
and other participants. 

1.7 MEANS & METHODS MEETINGS 

A. From time to time the BUYER shall, as necessary to justify changes in the schedule, 
or as requested, present to the SELLER and the SELLER a revised oral presentation. 

PART 2 PRODUCTS NOT USED 

PARTS EXECUTION NOT USED 
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SECTION 01045 - CUTTING AND PATCHING 
(Off Leased Site Only) 

PART 1 - GENERAL 

1.1 DEFINITION 

"Cutting-and-Patching" is defined to include the cutting and patching of nominally 
completed and previously existing concrete, steel, wood, and miscellaneous metal 
structures; piping; and pavement in order to accommodate the coordination ofthe 
WORK, or the installation of other facilities or structures or to uncover other facilities 
and structures for access or inspection, or to obtain samples for testing, or for similar 
purposes. 

1.2 REQUIREMENTS OF STRUCTURAL WORK 

A. Structural work shall not be cut in a manner that may result in a reduction of load-
carrying capacity or load/deflection ratio. 

B. Prior to cutting-and-patching the following categories of work, the BUYER shall 
obtain the SELLER'S approval to proceed: 

1. Miscellaneous structural metals, including equipment supports, stair systems and 
similar categories of work 

2. Structural concrete 

3. Bearing and retaining walls 

4. Structural decking 

5. Exterior curtain wall construction 

1.3 OPERATIONAL AND SAFETY LIMITATIONS 

A. The BUYER shall not cut or patch operational elements and safety-related 
components in a manner that may result in a reduction of capacities to perform in the 
manner intended or result in decreased operational life, increased maintenance, or 
decreased safety. 

B. Prior to cutting-and-patching the following categories of work, the BUYER shall 
obtain the SELLER'S approval to proceed: 

1. Operating systems and equipment 
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QVjV) * 2. Water, moisture, vapor, air, smoke barriers, membranes, and flashings 
3. Control, communication, conveying, and a electrical wiring systems 

1.4 VISUAL REQUIREMENTS 

The BUYER shall not cut or patch.work which is exposed on the exterior or exposed 
in occupied spaces, in a manner that may result in a reduction of visual qualities or 
resulting in substantial evidence ofthe cut-and-patch work, both as judged solely by 
the SELLER. The BUYER shall remove and replace work judged by the SELLER to 
have been cut or patched in a visually unsatisfactory manner. 

1.5 APPROVALS 

A. Where prior approval of cutting-and-patching is required, the BUYER shall submit 
the request well in advance of time work will be performed. The request should 
include a description of why cutting-and-patching cannot reasonably be avoided, how 
it will be performed, how structural elements (if any) will be reinforced, products to 
be used, firms and tradesmen to perform the work, approximate dates ofthe work, 
and anticipated results in terms of structural, operational, and visual variations from 
the original WORK. 

B. List utilities that will be disturbed or affected, including those that will be relocated 
and those that will be temporarily out-of-service. Indicate how long service will be 
disrupted. 

C. Where cutting-and-patching involves addition of reinforcement to structural elements, 
submit details and engineering calculations to show how reinforcement is integrated 
with the oriainal structure. 

D. Approval by the SELLER to proceed with the cutting-and-patching does not waive 
the SELLER'S right to later require complete removal and replacement of a part of 
the WORK found to be not in accordance with the Contract Documents or industry 
standards. 

PART 2 - PRODUCTS 

2.1 MATERIALS USED IN CUTTING-AND-PATCHING 

A. The BUYER shall use material identical with the original materials where feasible. If 
identical materials are not available, the BUYER shall provide materials for cutting-
and-patching which will result in equal-or-better work than the work being cut-and-
patched, in terms of performance characteristics and visual effects where applicable. 
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B. Materials shall comply with the requirements ofthe technical specifications wherever 
applicable. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Before cutting existing surfaces, the BUYER shall examine surfaces to be cut and 
patched and conditions under which cutting and patching is to be performed. The 
BUYER shall take corrective action before proceeding, if unsafe or unsatisfactory 
conditions, as determined by the SELLER, are encountered. 

B. Before proceeding, the BUYER shall meet at the site with all subcontractors involved 
in cutting and patching, the SELLER, and any BUYERs or subcontractors. Areas of 
potential interference and conflict shall other effected be reviewed and procedures to 
resolve potential conflicts shall be determined. 

3.2 PREPARATION 

A. Provide temporary support of work to be cut. 

B. Protect existing work during cutting-and-patching to prevent damage. 

C. Avoid interference with use of adjoining areas or interruption of free passage to 
adjoining areas. 

D. Take all precautions necessary to avoid cutting existing pipe, conduit or ductwork 
that must remain in sendee. Do not remove or relocate until provisions have been 
made to bypass them. 

E. Take precaution necessary to prevent fires and to prevent the false activation of fire 
alarms. 

3.3 PERFORMANCE 

A. Employ skilled workmen to perform cutting-and-patching. Proceed with cutting-and-
. patching at the earliest feasible time and complete without delay. 

B. Cut existing work to provide for installation of other components or performance of 
other construction activities and the subsequent fitting and patching required to 
restore surfaces to their original condition. 

C. Cut existing work using methods least likely to damage elements to be retained or 
adjoining construction. Where possible, review proposed procedures with the 
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original installer; comply with the original installer's recommendations. Review as-
built or record drawings if available. 

D. In general, where cutting is required, use hand or small power tools designed for 
sawing or grinding, not hammering and chopping. Cut holes and slots neatly to size 
required with minimum disturbance of adjacent surfaces. Temporarily cover 
openings when not in use. 

E. To avoid marring existing finished surfaces, cut, or drill from the exposed or finished 
side into concealed surfaces. 

F. Cut through concrete and masonry using a cutting machine such as a carborundum 
saw or diamond core drill. 

G. Comply with requirements of applicable Sections of Division 2 where cutting and 
patching requires excavating and backfilling. 

H. Bypass utility services such as pipe or conduit, before cutting, where services are shown 
or required to be removed, relocated or abandoned. Cut off pipe or conduit in walls 
or partitions to be removed. Cap, valve or plug and seal the remaining portion of pipe 
or conduit to prevent entrance of moisture or other foreign matter after bypassing and 
cutting. 

I. Patch with durable seams that are as invisible as possible. Comply with tolerances as 
specified in these Contract Documents. 

J. Where feasible, inspect and test patch areas to demonstrate integrity ofthe installation. 

K. Restore exposed finishes of patched areas and extend finish restoration into retained 
. adjoining construction in manner that will minimize evidence of patching and 

refinishing. 

1. Where removal of walls or partitions extends from one finished area into another, 
patch and repair floor and wall surfaces in the new space to provide an even surface 
of uniform color and appearance. Remove existing floor and wall coverings and 
replace with new materials, if necessary to achieve uniform color and appearance. 

M. At penetration of fire rated walls, ceilings, or floors, completely seal voids with suitable 
fire rated material to full thickness ofthe penetrated element. 

3.4 CLEANING 
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A. Thoroughly clean areas and spaces where cutting-and-patching is performed or used as 
access. Remove completely paint, mortar, oils, putty and items of similar nature. 
Thoroughly clean piping, conduit and similar features before painting or other 
finishing is applied. Restore damaged pipe covering to its original condition. 

** END OF SECTION** 
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oooi-8* SECTION 01050 - FIELD ENGINEERING 

PART 1 - GENERAL 

1.1 QUALITY CONTROL 

3. The BUYER is required to: 

1. Employ a professional engineer of the discipline required for specific service 
on the project, registered in the State of California. 

2. Submit evidence of Engineer's Errors and Omissions insurance coverage in the 
form of an insurance certificate. 

1.2 SURVEY REFERENCE POINTS - NOT USED 

1.3 PROIECT MASTER RECORD DOCUMENTS 

A. The BUYER is required to: 

1. Maintain a complete and accurate log of control and survey work as it progresses. 

2. The BUYER shall keep and maintain, at the job site, one record set of Contract 
Specifications and Drawings. The BUYER shall mark all project conditions, 
locations, configurations, and any other changes or deviations which may vary 
from the details represented on the original Contract Documents, including 
concealed construction and utility features which are revealed during the course of 
construction. Record Documents shall be supplemented by any detailed sketches 
or photographs as necessary or directed to indicate, fully, the WORK as actually 
constructed. These Master Record Documents ofthe BUYER'S representation of 
as-built conditions, including all revisions made necessary by Requests for 
Information, Addenda, Field Orders, approved Submittals, properly verified test 
reports, and Change Orders shall be maintained up-to-date during the progress of 
the WORK, and shall be made available for review and comment by the SELLER 
at the monthly review meeting (reference 01025, 3.1 .A) 

3. On the specifications legibly mark and record at each Product Section a description 
ofthe actual Products installed, including the following: 

• Manufacturer's name, address, telephone number, product model, and serial 
number. 

• Product substitutions or alternates utilized. 
• Changes made by Addenda, Requests for Information, Clarifications, Field 
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4. Legibly mark Record Drawings and shop drawings to record actual construction 
including: 
• Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features ofthe WORK. 
• Field changes of dimension and detail. 

Details not on original or incorrectly depicted on Contract Drawings. • 

5. In the case of those drawings which depict the detail requirement for equipment to 
be assembled and wired in the factory, such as motor control centers and the like, 
the Record Documents shall be updated by indicating those portions which are 
superseded by change order drawings or final shop drawings, and by including 
appropriate reference information describing the change orders by number and the 
shop drawings by manufacturer, drawing, and revision numbers. 

6. Make Record Documents accessible to the SELLER at all times during the 
construction period. 

B. The SELLER shall review the BUYER'S updated Record Documents on a monthly 
basis as a prerequisite for recommending approval ofthe BUYER'S monthly progress 
payment. Failure ofthe BUYER to maintain updated Record Documents shall result 
in delaying the BUYER'S monthly progress payment until such Record Documents are 
properly updated. 

C. Upon substantial completion ofthe WORK and prior to final acceptance, the BUYER 
shall finalize and deliver a complete set of Master Record Documents to the SELLER 
for transmittal to the SELLER, conforming to the construction records ofthe BUYER. 
This set of Master Record Documents shall consist of corrected specifications showing 
any revisions and corrected full sized drawings showing the reported location ofthe 
WORK. Said up-to-date Master Record Documents shall be in the form of a set of full 
sized prints and specifications with legibly plotted information overlaid in red. The 
information submitted by the BUYER in the Master Record Documents will be 
assumed to be correct, and the BUYER shall be responsible for the accuracy of such 
information, and for any errors or omissions which may appear on the Master Record 
Documents as a result. 

D. Final payment or Release of Retention will not be acted upon until the BUYER-
prepared Master Record Documents have been delivered to the SELLER. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 
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3.1 EXAMINATION 

A. Verify locations of control points prior to starting work. 

B. Verify horizontal and vertical position of reference points. 

C. Promptly notify the SELLER of any discrepancies discovered prior to proceeding with 
the work. 

**END OF SECTION** 
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01090 - REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 GENERAL 

A. Titles of Sections and Paragraphs: Captions accompanying specification sections 
and paragraphs are for convenience of reference only, and do not form a part ofthe 
Specifications. 

B. Applicable Publications: Whenever in these Specifications references are made to 
published specifications, codes, standards, or other requirements, it shall be 
understood that wherever no date is specified, only the latest specifications, standards, 
or requirements ofthe respective issuing agencies which have been published as ofthe 
date that the WORK is advertised for bids, shall apply; except to the extent that said 
standards or requirements may be in conflict with applicable laws, ordinances, or 
governing codes. No requirements set forth herein or shown on the Drawings shall be 
waived because of any provision of, or omissiorl'from, said standards or requirements. 

C. Specialists, Assignments: In certain instances, specification text requires (or implies) 
that specific work is to be assigned to specialists or expert entities, who must be 
engaged for the performance of that work. Such assignments shall be recognized as 
special requirements over which the BUYER has no choice or option. These 
requirements shall not be interpreted so as to conflict with the enforcement of building 
codes and similar regulations governing the WORK; also they are not intended to 
interfere with local union jurisdiction settlements and similar conventions. Such 
assignments are intended to establish which party or entity involved in a specific unit 
of work is recognized as "expert" for the indicated construction processes or 
operations. Nevertheless, the final responsibility for fulfillment ofthe entire set of 
contract requirements remains with the BUYER. 

1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 
A. Without limiting the generality of other requirements ofthe Specifications, all work 

specified herein shall conform to or exceed the requirements of applicable codes and 
the applicable requirements ofthe following documents. 

B. References herein to "Building Code" or "Uniform Building Code" shall mean 
Uniform Building Code ofthe International Conference of Building Officials (ICBO). 
Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," 
"Plumbing Code" or "Uniform Plumbing Code," "Fire Code" or "Uniform Fire Code," 
shall mean Uniform Mechanical Code, Uniform Plumbing Code and Uniform Fire 
Code ofthe International Conference ofthe Building Officials (ICBO). "Electric 
Code" or "National Electric Code (NEC)" shall mean the National Electric Code ofthe 
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Cy^lU'-*' National Fire Protection Association (NFPA). The latest edition ofthe codes as 
approved by the Municipal Code and used by the local agency as ofthe date that the 
WORK is advertised for bids, as adopted by the agency having jurisdiction, shall apply 
to the WORK herein, including all addenda, modifications, amendments, or other 
lawful changes thereto. 

C. In case of conflict between codes, reference standards, drawings and the other Contract 
Documents, the order of precedence as listed in the General Conditions shall govern. 
In those cases where a conflict cannot be resolved by utilizing the order of precedence, 
the most stringent requirements shall govern. All conflicts shall be brought to the 
attention ofthe SELLER for clarification and directions prior to ordering or providing 
any materials or furnishing labor. The BUYER'S bid shall reflect the most stringent 
Contract Document requirements. 

D. The BUYER shall construct the WORK specified herein in accordance with the 
requirements ofthe Contract Documents and the referenced portions of those 
referenced codes, standards, and specifications listed herein. 

E. Applicable Standard Specifications: References in the Contract Documents to 
"Standard Specifications" or SSPWC shall mean the Standard Specifications for Public 
Works Construction, 2000 edition ai the time of award, including the 2000 Regional 
Supplement Amendments and City of San Diego Supplement Amendments. 

F. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 
1926, Construction Safety and Health Regulations, Code of Federal Regulations 
(OSHA), including all changes and amendments thereto. 

G. References herein to "OSHA Standards" shall mean Title 29, Part 1910, 
Occupational Safety and Health Standards, Code of Federal Regulations (OSHA), 
including all changes and amendments thereto. 

H. Applicable Safety Standards: References herein to "Cal-OSHA" shall mean State of 
California, Department of Industrial Relations, Construction Safety Orders, as 
amended to date, and all changes and amendments thereto. 

1.3 QUALITY ASSURANCE 

A. Conform to reference standard by date of issue current on date for receiving bids. 

B. Should the specified reference standards conflict with the Contract Documents, refer 
to paragraph 1.2 (c) of this Section. 
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ACI American Concrete Institute 
Box 19150 
Reford Station 
Detroit, MI 48219 

ADC Air Diffusion Council 
230 North Michigan Avenue 
Chicago, IL 60601 

AFBMA Antifriction Bearing Manufacturers Association 
1101 Connecticut Avenue N.W. Suite 700 
Washington, DC 20036 

AMCA Air Movement and Control Association 
30 West University Drive 
Arlington Heights, IL 60004 

ANSI American National Standards Institute 
1 ^ - Y | - \ T - l _ _ J 

IHJKJ Dioauway 
New York, NY 10018 

ARI Air-Conditioning and Refrigeration Institute 
1501 Wilson Boulevard 
Arlington, VA 22209 

ASHPAE American Society of Heating, Refrigerating and 
Air Conditioning Engineers 
1791 Tullie Circle, N.E. 
Atlanta, GA 30329 

ASME 

ASTM 

AWS 

American Society of Mechanical Engineers 
345 East 47th Street 
New York, NY 10017 

American Society for Testing and Materials 
1916 Race Street 
Philadelphia, PA 19103 

American Welding Society 
550 LeJeune Road, N.W. 
Miami, FL 33135 
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ICBO International Conference of Building Officials 

5360 S. Workman Mill Road 
Whittier, CA 90601 

IEEE Institute of Electrical and Electronics Engineers 
345 East 47th Street 
New York, NY 10017 

NEC National Electric Code 
1 Battery March Park 
P.O. Box 9146 
Quincy, MA 02169 

NEMA National Electrical Manufacturers' Association 
2101 'L' Street, N.W. 
Washington, DC 20037 

NFPA National Fire Protection Association 
Battery March Park 
Quincy, MA 02269 

SMACNA Sheet Metal and Air Conditioning CONTRACTORS 
National Association 
8224 Old Court House Road 
Vienna, VA 22180 

UL Underwriters' Laboratories, Inc. 
333 Pfingston Road 
Northbrook, IL 60062 

** END OF SECTION** 
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SECTION 01300 - BUYER SUBMITTALS 

PART 1 - GENERAL 

1.1 GENERAL 

A. All submittals by the BUYER shall be submitted to the SELLER. 

B. BUYER shall assume all responsibility and cost for changing submittals and/or 
equipment after their approval by the SELLER. 

1.2 SHOP DRAWINGS 

A. Wherever called for in the Contract Documents, the BUYER shall furnish to the 
SELLER for review eight (8) copies, plus one reproducible copy, of each shop 
drawing submittal. The term "Shop Drawings" as used herein shall be understood to 
include detail design calculations, shop drawings, fabrication and installation 
drawings, erection drawings, lists, graphs, catalog sheets, data sheets, and similar 
items. The BUYER shall submit, the following for all prefabricated or manufactured 
structural, mechanical, electrical, plumbing, and process systems and equipment: 

1. Wiring and control diagrams of systems and equipment. 

2. Complete manufacturer's specifications, including materials description and paint 
system of all equipment supplied. 

3. Samples of finish colors for selection. 

4. Requirements for storage and protection prior to installation. 

5. Installation procedures. 

6. List of all requested exceptions to the Contract Documents and/or variations from 
the specified equipment. 

7. Structural supports and associated calculation. 

B. All shop drawing submittals shall be accompanied by the SELLER'S standard 
submittal transmittal form. The form may be obtained in quantity from the SELLER. 
Any submittal not accompanied by such a form, or where all applicable items on the 
form are not completed, may be returned for re-submittal. 
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M o £ 1. Sequentially number the transmittal forms. Re-submittals shall have original 
, Q 0 ^ ^ number with an alphabetic suffix. 

2. Identify Contract, BUYER, Subcontractor and/or Supplier; pertinent drawing sheet 
and detail number(s), and specification section number, as appropriate. On 
standard drawings or data sheets, clearly indicate model and option being proposed 
and strike out all non-relevant data. 

3. All submittals must be capable of being scanned electronically for filing on a 
computer file. 

C. Normally, a separate transmittal form shall be used for each specific item or class of 
material or equipment for which a submittal is required. Transmittal of a submittal of 
various items using a single transmittal form will be permitted only when the items 
taken together constitute a manufacturer's "package" or are so functionally related that 
expediency indicates review ofthe group or package as a whole. A multiple-page 
submittal shall be collated into sets, and each set shall be stapled or bound, as 
appropriate, prior to transmittal to the SELLER. 

D. Except as may otherwise be indicated herein, the SELLER will return four (4) prints of 
each submittal to the BUYER, with comments noted thereon, within seven (7) calendar 
days following their receipt by the SELLER. It is considered reasonable that the 
BUYER shall make a complete and acceptable submittal to the SELLER by the second 
submission of a submittal item. The SELLER'S and BUYER'S maximum review 
period for each submittal, will be fourteen (14) days per submittal and the BUYER'S 
re-submittal shall be made within seven (7) days. Therefore, for a submittal that 
requires a second submittal before it is complete, the maximum period for that 
submittal could be 21 days. 

E. If four (4) copies of a submittal are returned to the BUYER marked "NO 
EXCEPTIONS TAKEN," formal revision and re-submission of said submittal will not 
be required. 

F. If four (4) copies of a submittal are returned to the BUYER marked "MAKE 
CORRECTIONS NOTED," formal revision and re-submission of said submittal will 
not be required, unless specifically required. 

G. If a submittal is returned to the BUYER marked "REJECTED-RESUBMIT," the 
BUYER shall revise said submittal and shall resubmit the required number of copies 
of said revised submittal to the SELLER. 

H, Fabrication of an item shall be commenced only after the SELLER has reviewed the 
pertinent submittals and the SELLER has returned copies to the BUYER marked 
either "NO EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED." 
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Corrections indicated on submittals shall be considered as changes necessary to meet 
the requirements ofthe Contract Documents and shall not be taken as the basis for 
changes to the.contract requirements. 

I. The SELLER'S and SELLER'S review of BUYER shop drawing submittals shall not 
relieve the BUYER ofthe entire responsibility for the correctness of details and 
dimensions. The BUYER shall assume all responsibility and risk for any misfits due 
to any errors in BUYER submittals. The BUYER shall be responsible for the 
dimensions and the design of adequate connections and details. 

J. The SELLER'S may schedule a submittal conference to provide for a rapid review of a 
submittal, should the project schedule warrant such a review. The SELLER, SELLER, 
BUYER, and a qualified manufacturer's representative shall attend the submittal 
conference. 

1.3 BUYER'S SCHEDULE 

The BUYER'S construction schedules and reports shall be prepared and submitted to 
the SELLER in accordance with the provisions of Section 01310. 

1.4 SELLERS SELLER'S MANUAL 

A. The BUYER shall submit technical operation and maintenance information for each 
item installed off the leased site of mechanical, electrical and instrumentation 
equipment in an organized manner in the SELLER'S MANUAL. The SELLER'S 
MANUAL shall be written so that it can be used and understood by the SELLER'S 
operation and maintenance staff if the need occurs. 

B. The SELLER'S MANUAL shall be subdivided first by specification section number; 
second, by equipment item; and last, by "part." "Parts" shall conform to the following 
(as applicable): 

1. Pail 1 - Equipment Summary 

a. Summary: A summary table shall indicate the equipment name, equipment 
number, and process area in which the equipment is installed. 

b. Form: The SELLER will supply an Equipment Summary Form for each item 
of mechanical, electrical and instrumentation equipment in the WORK. The 
BUYER shall fill in the relevant information on the form and include it in Part 
1. 
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2. Part 2 - Operational Procedures 

a. Procedures: Manufacturer-recommended procedures for the following shall be 
included in Part 2; 

Installation 
Adjustment 
Start-up 
Location of controls, special tools or other equipment required Related 
instrumentation needed for operation 
Operating Procedures 
Load Changes 
Calibration 
Shutdown 
Troubleshooting 
Disassembly 
Reassembly 
Realignment 
Testing to determine performance efficiency 
Tabulation of proper settings for all pressure relief valves, low and high 
pressure switches and other protection devices. 
List of all electrical relay settings including alarm and contact settings 

3. Part 3 - Preventive Maintenance Procedures 

a. Procedures: Preventive maintenance procedures shall include all 
manufacturer-recommended procedures to be performed on a periodic basis, 
both by removing and replacing the equipment or component and by leaving 
the equipment in place. 

b. Schedules: Recommended frequency of preventive maintenance procedures 
shall be included. Lubrication schedules, including lubricant SAE grade and 
type, and temperature ranges shall be covered. 

4. Part 4 - Parts List 

a. Parts List: A complete parts list shall be furnished, including a generic 
description and manufacturer's identification number for each part. Addresses 
and telephone numbers ofthe nearest supplier and parts warehouse shall be 
included. 

b. Drawings: Cross-sectional or exploded view drawings shall accompany the 
parts list. 
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5. Part 5 - Wiring Diagrams 

Diagrams: Part 5 shall include complete internal and connection wiring 
diagrams for electrical equipment items. 

6. Part 6 - Shop Drawings 

Drawings: This part shall include approved shop or fabrication drawings, 
complete with dimensions. 

7. Part 7-Safety 
Procedures: This part describes the safety precautions to be taken when 
operating and maintaining the equipment or working near it. 

8. Part 8 - Documentation 

All equipment warranties, affidavits, and certifications required by the 
Technical Specifications shall be placed in this part. 

Bound equipment SELLER'S manuals supplied by the vendor which are in 
different order may be provided rather than unbinding them to match the order 
described above. 

C. The BUYER shall furnish to the SELLER seven (7) identical SELLER'S MANUALS. 
Each set shall consist of one or more volumes, each of which shall be labeled and 
bound in a standard size, 3-ring, loose leaf, vinyl plastic hard cover binder suitable for 
bookshelf storage. Binder ring size shall not exceed 2.5 inches. A table of contents 
indicating all equipment in the manuals shall be prepared. 

D. SELLER'S MANUALS shall be submitted in final form to the SELLER not later than 
the 75% of construction completion date. All discrepancies found by the SELLER in 
the SELLER'S MANUALS shall be corrected by the BUYER within 30 days from the 
date of written notification by the SELLER. 

E. Incomplete or unacceptable SELLER'S MANUALS at the 75% construction 
completion point shall constitute sufficient justification to withhold the amount 
stipulated in Section 01700 from any monies due the BUYER. 

F. When available from the equipment vendor, the BUYER shall submit one copy of 
available sections ofthe final SELLER'S MANUALS in an electronic media format. 
The information shall be provided on a 3 2"disk in Word, Word Perfect, or ASCII 
files. 
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1.5 SPARE PARTS LIST 

.The BUYER shall furnish to the SELLER seven (7) copies of spare parts information 
for all mechanical, electrical, and instrumentation equipment. The spare parts list shall 
include the current list price of each spare part. The spare parts list shall be limited to 
those spare parts which each manufacturer recommends be maintained by the 
SELLER in inventory at the plant site. Each manufacturer or supplier shall indicate 
the name, address, and telephone number of its nearest outlet of spare parts to facilitate 
the SELLER in ordering. The BUYER shall cross-reference all spare parts lists to the 
equipment numbers designated in the Contract Documents. The spare parts lists shall 
be labeled and bound in standard size, 3-ring, loose leaf, vinyl plastic hard cover 
binders suitable for bookshelf storage. Binder ring size shall not exceed 2.5 inches. 

1.6 SAFETY PLAN 
Prior to the performance of any work the BUYER will submit to the SELLER for 
review and comment two copies of a contract specific Safety/Health and Security Plan 
signed by an officer of the BUYER'S organization. Adequacy is the responsibility of 
the BUYER. See Section 01520 for the required safety plan content. 

1.7 SAFETY PLAN 

A. Prior to the performance of any work the BUYER shall provide all submittals 
required by State and Federal grant applications, regulatory agencies, the 
Supplemental General Conditions and as maybe specifically required in other 
parts of this Contract. BUYER shall make provision for incorporating all 
requirements for administrative submittals into subcontracts awarded for the work 
as part ofthe agreed price for the work. 
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SECTION 01309 - SCHEDULE 

PART 1 - GENERAL 

1.1 REQUIREMENTS OVERVIEW 

A. The BUYER'S planning, scheduling and execution ofthe contract work shall be 
presented to the SELLER by submission ofthe progress schedule information and 
data. 

B. A Schedule approved by the SELLER shall be the basis ofthe construction schedule 
and the BUYER'S payment schedule. Each item will have identified an early start, 
late start, early finish, and late finish date that will allow the work to be commenced in 
accordance with the contract SCHEDULED milestones. 

C. The WORK under this contract will be planned, scheduled, executed, and reported by 
the BUYER using a CPM (Critical Path Method) schedule. The BUYER will adhere 
to established technical standards for CPM using a computerized precedence diagram 
method. The schedule files shall be in Primavera Project Planner (P3) format version 
1.1 for windows format or higher. 

D. The BUYER is responsible for coordinating its own schedules (including 
subcontractors) as well as construction activities of others as directed by the SELLER. 
The SELLER will maintain the overall Project Construction Schedule, of which the 
BUYER'S Construction Schedule will be a part. The BUYER should refer to the 
Project Construction Schedule to ensure that project site coordination and work by 
others at the site properly depicts the BUYER'S planning. 

E. All submittals discussed in this section shall be prepared and handled in accordance 
with Section 01300 - BUYER Submittals. 

1.2 QUALITY ASSURANCE 

A. In preparing all contract schedules, it is the responsibility ofthe BUYER to work with 
each subcontractor and supplier to obtain information pertinent to the planning and 
updating of their respective activities and schedules. 

1.3 GENERAL CRITERIA 

A. The Schedule is prepared by the BUYER and reflects the BUYER'S plans for and 
status ofthe WORK. 

B. The Schedule shall show the breakdown of work into activities and relationships only 
to the extent required to effectively manage the WORK. The Schedule shall show the 
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division ofthe WORK into activities and specify the progression from the Notice To 
Proceed to the end ofthe Contract Time. • 

C. The Scope ofthe WORK shall be broken down into significant milestones and 
activities that include the work of all major trade subcontractors and supplier. 
Mobilization activities shall also be identified. Work being performed by MBE/WBE 
firms shall be identified by a distinguishable coding. Each activity shall have a time 
duration. 

D. The BUYER'S Schedule shall include all procurement related activities which lead to 
delivery of permanent materials to the site in a timely manner. The procurement 
activities shall indicate significant events in the procurement process such as issuance 
of purchase orders and subcontracts, submittal of shop drawings, review and approval 
of shop drawings, release for fabrication, release for shipment, etc., as appropriate. 

E. The BUYER shall schedule those requisite duties and responsibilities ofthe SELLER, 
the SELLER and others (performing work for the SELLER) indicated in or required 
by the Contract Documents within the Contract Time. The Schedule shall incorporate 
activities and sequences based on the information given in the Contract Documents, 
and if not given, as indicated by the SELLER in writing. 

** END OF SECTION** 
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SECTION 01400 - QUALITY CONTROL 

PART 1 - GENERAL 

1.1 DEFINITION 
A. Specific quality control requirements for the WORK are indicated throughout the 

Contract Documents. The requirements of this Section are primarily related to 
performance ofthe WORK beyond furnishing of manufactured products. The term 
"Quality Control" includes inspection, sampling and testing, and associated 
requirements. 

1.2 PROJECT QUALITY CONTROL PLAN 

A, The BUYER is responsible for producing WORK to meet the quality required by the 
contract documents and to perform the quality control efforts necessary to ensure those 
requirements are met. The SELLER'S inspection of any WORK will not relieve the 
BUYER ofthe primary responsibility for such efforts. 

B. The BUYER will be obligated to accommodate procedural changes to contract 
required quality control issues requested by the SELLER. 

1.3 SAMPLING AND TESTING 

A. Unless otherwise indicated, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, or as applicable to the class 
and nature ofthe article or materials considered; however, the SELLER reserves the 
right to use any generally-accepted system of sampling and testing which, in the 
opinion ofthe SELLER will insure the SELLER that the quality ofthe workmanship is 
in full accord with the Contract Documents. Test procedures, reporting, recording and 
recording methods shall be provided to the Seller for review thirty (30) calendar days 
prior to any official testing. The Seller shall provide any comments on the proposed 
procedures, etc., within fifteen (15) calendar days. 

B. Any waiver by the SELLER of any specific testing or other quality assurance 
measures, whether or not such waiver is accompanied by a guarantee of substantial 
performance as a relief from the specified testing or other quality assurance 
requirements as originally specified, and whether or not such guarantee is 
accompanied by a performance bond to assure execution of any necessary corrective 
or remedial work, shall not be construed as a waiver of any requirements of the 
Contract Documents. 
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C. Notwithstanding the existence of such waiver, the SELLER reserves the right to make 
independent investigations and tests, and failure of any portion ofthe WORK to meet 
any ofthe requirements ofthe Contract Documents, shall be reasonable cause for the 
SELLER to require the removal or correction and reconstruction of any such work in 
accordance with the Genera] Conditions. 

PART 2 - EXECUTION 

2.1 INSTALLATION 

A. Inspection: The BUYER shall inspect materials or equipment upon arrival on the job 
site and immediately prior to installation. The BUYER shall reject damaged and 
defective items. This inspection shall include a review of Contract requirements; a 
check to assure that all materials and/or equipment have been tested, submitted, and 
approved; examination ofthe work area to ascertain that all preliminary work has been 
completed; and a physical examination of materials and equipment to assure that they 
conform to reviewed shop drawings or submittal data. This inspection shall also 
include instruction as necessary to assure that workmen know the requirements ofthe 
Contract as they pertain to the feature, an examination ofthe quality of workmanship, 
as well as a review of control testing for compliance-with the Contract requirements. 

B. Measurements: The BUYER shall verify measurements and dimensions ofthe 
WORK, as an integral step of starting each installation. 

. 1. Special Procedures: Methods and facilities shall be provided to assure conformance 
with requirements for special process specifications such as welding, heat treating and 
nondestructive testing of materials. Certifications for personnel, procedures, and 
equipment shall be maintained as required to meet the requirement ofthe Contract 
Documents and all applicable codes. 

D. Manufacturer's Instructions: Where installations include manufactured products, 
the BUYER shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more 
stringent than applicable requirements indicated in Contract Documents. 

3.2 MANUFACTURER'S FIELD INSTALLATION SERVICES AND REPORTS 

A. When specified in individual specification sections, the BUYER shall require material or 
product suppliers or manufacturers to provide qualified staff personnel to observe site 
conditions, conditions of surfaces and installation, quality of workmanship, start-up of 
equipment, (test, adjust, and balance of equipment) and to provide instructions when 
necessary. 

B. The BUYER shall report to the SELLER in writing any observations and site decisions or 
instructions given by the manufacturer's representative to the BUYER that are 
supplemental or contrary to manufacturers' written instructions. 

5-2 



ooo^oV 

C. The BUYER shall submit manufacturer representative's reports (in duplicate within 10 
days of each field visit, to the SELLER for review. If duration of field visit is greater 
than one week, submit weekly reports. The final report shall certify that equipment or 
system has been satisfactorily installed and is functioning correctly. 

** END OF SECTION** 
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SECTION 01505 - MOBILIZATION 

PART 1 - GENERAL 

1.1 GENERAL 

A. Mobilization shall include the moving onto the site of all personnel and equipment; 
implementing security requirements; and as approved in advance by the Seller; 
furnishing and erecting temporary buildings and other construction facilities; and 
all as required for the proper performance and completion ofthe WORK. 
Mobilization shall include but not be limited to the following principal items: 

1. Moving on to the site of all BUYER'S personnel and equipment required for 
construction operations. 

2. Constructing and implementing security features and requirements in 
compliance with the Contract Documents. 

3. Obtaining all required permits. 

4. Havin" all OSHA required notices and establishment of ssfstv ir,rofTraTric' 

5. Submitting initial submittals. 

At the SELLER'S discretion it may also include the following items: 

1. Installing temporary construction power, wiring, and lighting facilities. 

2. Providing all on-site communication facilities. 

3. Providing on-site sanitary facilities and potable water facilities for PVI 
BUYER personnel if needed. 

1.2 CONSTRUCTION FACILITIES PLAN 

A. Prior to commencement of any field work, the BUYER shall submit a Construction 
Facilities Plan to SELLER for approval. Said plan shall show the layout, equipment, 
materials and procedures that BUYER proposes for construction of temporary 
electrical, lighting, water, and sanitation, as required. 

B. The BUYER'S construction facilities shall be a temporary nature. The BUYER shall 
be wholly responsible for the security its laydown area, and for all its plant, materials, 
equipment, and tools at all times. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

** END OF SECTION ** 
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SECTION 01510 - TEMPORARY UTILITIES 

PART 1 - GENERAL 

1.1 GENERAL REQUIREMENTS 

A. The BUYER shall make arrangements with the appropriate utility agencies for any 
required temporary connections to the utilities. The BUYER is responsible for 
extending any utility services to the required point of use. 

B. Type Of Services: The types of utility services required for general temporary use at 
the project site, may include but are not limited to the following: 

•Potable water 
Sanitary facilities 

C. Scheduled Uses: The BUYER shall schedule the implementation and termination of 
service for each temporary utility or facility. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

8. The BUYER shall provide either new or used materials and equipment, which are in 
substantially undamaged condition and without significant deterioration and which are 
recognized in the construction industry, by compliance with appropriate standards, as 
being suitable for intended use in each case. Where a portion of a temporary utility is 
provided for the BUYER by a utility company, the BUYER shall provide the 
remainder with matching and compatible materials and equipment and shall comply 
with recommendations ofthe utility company. 

PART 3 - EXECUTION 

3.1 INSTALLATION OF TEMPORARY UTILITY SERVICES 

A. General: Wherever feasible, the BUYER shall engage the utility company to install 
temporary service to the project, or as a minimum, to make connection to existing 
utility service; shall locate services where they will not interfere with total project 
construction work, including installation of permanent utility services; shall maintain 
temporary services as installed for required period of use; and shall relocate, modify or 
extend as necessary from time to time during that period as required to accommodate 
total project construction work. 
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3.2 ELECTRICAL SERVICE 

1. BUYER Operations: The BUYER shall pay all costs for electrical system installation. 

2. SELLER will provide a connection in power center a adequate to supply the Buyer 480v, 
3 phase power rated at 50 kw. 

3. Approval of Electrical Connections: All temporary connections for electricity shall be 
subject to approval ofthe SELLER and the power company representative, and shall 
be removed in like manner-at the BUYER'S expense prior to final acceptance ofthe 
WORK. 

4. Separation of Circuits: Unless otherwise permitted by the SELLER, circuits separate from 
lighting circuits shall be used for all power purposes. 

5. Construction Wiring: All wiring for temporary electric light and power shall be 
properly installed and maintained and shall be securely fastened in place. All 
electrical facilities shall conform to the requirements of Title 8, Industrial Relations, 
Subchapter 5, Electrical Safety Orders, California Administrative Code; and Subpart K 
ofthe OSHA Safety and Health Standards for Construction. 

3.3 INSTALLATION OF POWER DISTRIBUTION SYSTEM 

A. Temporary Power Distribution: If required, the BUYER shall provide a weatherproof, 
grounded, temporary power distribution system sufficient to accommodate 
performance of entire WORK ofthe Contract, including but not necessarily limited to 
temporary electrical heating where indicated; operation of test equipment and test 
operation of building equipment and systems which cannot be delayed until permanent 
power connections are operable; temporary operation of other temporary facilities, 
including permanent equipment and systems which must be placed in operation prior 
to use of permanent power connections; and power for temporary operation of existing 
facilities (if any) at the site during change-over to new permanent power system. 
Provide circuits of adequate size and proper power characteristics for each use; run 
circuit wiring generally overhead, and rise vertically in locations where it will be least 
exposed to possible damage from construction operations, and result in least 
interference with performance ofthe WORK; provide rigid steel conduit or equivalent 
raceways for wiring which must be exposed on grade, floors, decks, or other 
recognized exposures to damage or abuse. 

B. Provide power outlets for BUYER'S operations, with transformers, branch wiring and 
distribution boxes located safely and conveniently for the proposed construction 
activities. Provide flexible power cords as required. 

C. Maintain main service disconnect and over current protection at source distribution 
equipment. 
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3.4 INSTALLATION OF LIGHTING 

A. Construction Lighting: All work conducted at night or under conditions of deficient 
daylight shall be suitably lighted to insure proper work and to afford adequate facilities for 
inspection and safe working conditions. 

B. Temporary Lighting: The BUYER shall provide a general, weatherproof, grounded 
temporary lighting system in every area of construction work, as soon as is practically feasible 
and provide sufficient illumination for safe work and traffic conditions; and run circuit wiring 
generally overhead, and rise vertically in locations where it will be least exposed to possible 
damage from construction-operations on grade, floors, decks, or other recognized areas of 
possible damage or abuse. 

C. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, and lamps as required. 

D. Maintain lighting and provide routine repairs. 

E. Permanent building lighting shall not be utilized during construction without prior written 
- ^ . ^ 1 _ C J.1 n 1"" T T TIT) 

approval ui LIJC D - Q I ^ C I V . 

3.5 WATER SUPPLY 

A. General: The BUYER shall provide an adequate supply of water of a quality suitable 
for all domestic purposes. Water used for domestic purposes shall be free of 
contamination and shall conform to the requirements ofthe State and local authorities 
for potable water. The BUYER shall be solely responsible for the adequate 
functioning of its water supply system and shall be solely liable for any claims arising 
from the use of same, including discharge or waste of water therefrom. 

The BUYER shall coordinate with the SELLER for obtaining water service 
connections. The BUYER shall at no additional cost to the SELLER, provide all 
facilities necessary to convey the water from the source to the points of use in 
accordance with the requirements ofthe Contract Documents. 

Any water capacity charges and wet tap fees shall be paid by the SELLER. All 
charges for water use shall be paid for by the BUYER. The BUYER shall coordinate 
water testing of structures with other contractors' on the site in an attempt to reuse 
water to the maximum extent possible. 

B. Water Connections: The BUYER shall not make connection to, or draw water from, 
any fire hydrant or pipeline without first obtaining permission ofthe authority having 
jurisdiction over the use of said fire hydrant or pipeline and from the agency owning 
the affected water system, and having paid the appropriate fees. 
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INSTALLATION OF SANITARY FACILITIES 

A. Toilet Facilities: Portable chemical toilets shall be provided wherever needed for the 
use of BUYER'S employees. Toilets at construction job sites shall conform to the 
requirements of Subpart D, Section 1926.51 ofthe OSHA Standards for Construction. 
A sanitary sewer is available in the area designated for the BUYER'S field office 
trailer. 

B. Sanitary and Other Organic Wastes: The BUYER shall establish a regular daily 
collection of all sanitary and organic wastes. All wastes and refuse from sanitary 
facilities provided by the BUYER or organic material wastes from any other source 
related to the BUYER'S operations shall be disposed of away from the site in a manner 
satisfactory to the SELLER and in accordance with all laws and regulations pertaining 
thereto. 

3.7 INSTALLATION OF FIRE PROTECTION 

A. Fire Protection: All parts ofthe WORK shall be connected with the BUYER'S water 
supply system and shall be adequately protected against damage by fire. Hose 
connections and hose, water casks, chemical equipment, or other sufficient means 
shall be provided for fighting fires in the temporary structures and other portions ofthe 
WORK, and responsible persons shall be designated and instructed in the operation of 
such fire apparatus so as to prevent or minimize the hazard of fire. The BUYER'S fire 
protection program shall conform to the requirements of Article 34, Section 1805, b of 
Cal-OSHA, and Subpart F ofthe OSHA Standards for Construction. 

3.8 OPERATIONS AND TERMINATIONS 

A. Inspections: Prior to placing temporary utility services into use, the BUYER shall 
inspect and test each service and arrange for governing authorities' required inspection 
and tests, and obtain required certifications and permits for use thereof. 

B. Protection: The BUYER shall maintain distinct markers for underground lines, and 
protect from damage during excavating operations. 

C. Termination and Removal: When need for a temporary utility service or a substantial 
portion thereof has ended, or when its service has been replaced by use of permanent 
services, or not later than time of substantial completion, the BUYER shall promptly 
remove installation unless requested by SELLER to retain it for a longer period. The 
BUYER shall complete and restore work which may have been delayed or affected by 
installation and use of temporary utilities, including repairs to construction and grades 
and restoration and cleaning of exposed surfaces. 
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D. Removal of Water Connections: Before final acceptance ofthe WORK on the project, 

all temporary connections and piping installed by the BUYER shall be entirely 
removed, and all ".affected improvements shall be restored to their original condition, or 
better, to the satisfaction of the SELLER and to the agency owning the affected utility. 

** END OF SECTION** 
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SECTION 01520 - SECURITY & SAFETY 

PART 1 - GENERAL 

1.1 SECURITY PROGRAM 

A. The BUYER shall: 

1. Protect the WORK, from theft, vandalism, and unauthorized entry. 

2. Initiate a site security program at the time of mobilization onto the worksite, which 
- provides adequate security for site stored and installed material. The SELLER 

shall be the judgeof what is considered adequate security. Considerations will 
include, but not be limited to; 

• High security locked container box in construction area; for material storage or 
off-site approved and bonded storage area 

• Structures designed with security locks must be capable of being secured with 
temporary or permanent high security locks prior to installation 

3. Maintain the security program throughout the Contract duration. 

4. The BUYER and Subcontractors are wholly responsible for the security of their 
storage compound and laydown areas, and for all their plant, material, equipment 
and tools at all times. 

• 5. Provide the SELLER with a list of 24 hour emergency phone numbers. 

6. Up-to-date inventory of plant material, equipment, and tools will be submitted to 
the SELLER as inventory arrives on site. 

1.2 ENTRY CONTROL 

A. The BUYER shall: 

1. Restrict entry of unauthorized personnel onto the project site. 

2. Allow entry only to authorized persons with proper identification. 

3. Require all employees to sign the Employee Acknowledgment of MWWD Rules 
Log included at the end of this section. All employees, subcontractors, employees 
and lower tier BUYER employees will receive a new employee orientation, 
including viewing ofthe MWWD Program Safety Video and specific hazards and 
rules related to the job(s) the employees may be exposed to (Video will be 
provided by the SELLER). Signing the Employee Log by the employee is 
certifying that the orientation training has been received. 
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4. The SELLER has the right to refuse access to the site or request that a person be 

removed from the site if found violating any ofthe project safety, security conduct 
rules. 

1.3 RESTRICTIONS 

The BUYER shall not allow cameras on site or photographs taken except with approval of 
the SELLER. 

1.4 BUYER'S SAFETY PERSONNEL REQUIREMENTS 

The BUYER shall assign a safety person. The qualified person will be experienced in 
heavy construction safety and health procedures 

This person's duties and responsibilities will include hazard recognition; accident 
prevention; new employee orientation (including subcontractors); and the maintenance 
and supervision ofthe on-site safety program. 

1.5 HAZARDOUS SUBSTANCES AND THE RIGHT TO KNOW 

A. The BUYER shall: 

1. Provide the SELLER with a list of all hazardous substances the BUYER 
anticipates he will bring on site. 

2. Provide a Material Safety Data Sheet (MSDS) to the SELLER prior to arrival of 
any hazardous substances on the project. Refer to 6.18.7.1 ofthe General 
Conditions for additional information. 

3. Submit for approval and implement a SPILL CONTROL PLAN to the SELLER. 
Refer to the MWWD Health and Safety Plan available from the MWWD Library 
for detailed requirements. 

4. Stage storage area(s) must be approved by SELLER. Obtain approval of storage 
areas from the SELLER prior to storage of any hazardous materials. 

1.6 JOB SAFETY ANALYSIS (ISA) 

A. The BUYER shall: 

, 1. Outline the sequence ofthe work, equipment to be used, identify hazards that may 
exist or may be created and what procedures and/or safety equipment will be used 
to eliminate or reduce these hazards. A written SCOPE OF WORK ISA shall be 
prepared and submitted prior to the start of construction activities on the project. 
The name of the competent person assigned to this activity will be included in the 
JSA. 
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2. Complete a written JSA, if requested by the SELLER for any activity which may 

be of an unusual nature or involves unique hazards (Refer to MWWD Program 
Safety and Health Plan). 

1.7 REPORTS 

A. The BUYER shall: 

1. Provide to the SELLER copies of the BUYER'S and subcontractor's: 

a. first aid log (monthly) 
b. OSHA 200 injury log (monthly) 
c. certification of new employee orientation (monthly) 
d. safety meeting reports and topics (monthly) 
e. list of competent persons as required by Cal/OSHA and the Project Health and 

Safety Manual (when updated) 
f. conduct weekly safety inspections with the SELLER safety representative. 

Deficiency reports will be returned in 48 hours indicating corrective actions 
taken 

g. injury and accident reports will be submitted to the SELLER within 24 hours 
of any incident. IMMEDIATE notification to the SELLER of an accident is 
REQUIRED. Full cooperation with the SELLER accident investigation is 
required 

h. provide SELLER with records of employee and supervisor training including 
subcontractors 

i. provide SELLER with Safety and Health Plan 

2. A monthly audit ofthe BUYER'S safety records and performance will be 
conducted by the SELLER SAFETY SELLER'S. A BUYER'S failureto mitigate 
hazards may be cause for delaying the approval ofthe monthly progress payment 
request. 

1.8 MWWD HEALTH AND SAFETY PLAN 

A. The SELLER has prepared a Program Safety and Health Manual. 

B. The Program Safety and Health Manual sets forth basic responsibilities, guidelines, 
rules, and regulations for all personnel involved in the construction ofthe Metropolitan 
Wastewater Department (MWWD) Projects. The manual does not cover the full 
spectrum ofthe published safety and health standards which are mandated by law. 

C. In the event of a conflict between the provisions ofthe Manual and applicable local, 
state or federal safety and health laws, regulations and/or standards, or the Contract 
Documents; the more stringent shall apply. 
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1.9 PROJECT SITE SECURITY SERVICES,AND ACCESS CONTROL 

A. The BUYER shall: 

Monitor the passage of personnel, vehicles, materials and equipment entering and 
leaving the site. 

B. Other duties: 

The BUYER will respond to requests from the SELLER to perform additional duties 
as follows: 

1. Direct emergency vehicles or equipment to an on-site location. 

2. Monitor labor action and document events, direct personnel, vehicles, materials, 
and equipment. 

3. Monitor security for equipment and/or material temporarily stored along the access 
road or in the parking area. 

4. Maintaining record of insurance files for all vehicles permitted on-site. 

5. Maintaining daily security report files. 

6. Notify the SELLER of security violations and enter all facts regarding the incident 
in the Security Log. The Security Log shall be transmitted to the designated 
SELLER'S representative on a daily basis on the day following the last shift in the 
daily security report. 

7. Assist the SELLER Safety/Security SELLER'S to remove personnel denied access 
to the site for violation of site regulations. 

8. Inspect construction area lighting on a daily basis and report deficiencies to the 
. SELLER. 

9. Call the designated SELLER'S representative to report a fire, hazardous material 
spill, or medical emergency. Report the emergency to the fire department as 
directed by the SELLER. 

10. Notify the SELLER of all unusual activities/occurrences. 
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1.10 SELLER'S SAFETY RESPONSIBILITIES 

A. The SELLER is responsible for'the overall coordination and implementation of safe 
WORK practices and the maintenance of a safe WORK environment at the various 
construction sites under its control. 

B. In order to meet its safety requirements, the SELLER must rely upon the efforts of 
such BUYER to maintain a safe and healthful WORK environment for its employees 
and the employees of its lower tier BUYERs. 

C. The SELLER shall make periodic inspections of each BUYER'S WORK area. When 
possible, these inspections shall be made in conjunction with the BUYER'S site safety 
representative. Written reports of all such inspections shall be p resented to the 

. affected BUYER. 

D. The SELLER has authority to take the following actions in the name ofthe SELLER 
to maintain a safe and healthful WORK environment from craftsmen and others 
employed at the construction sites: 

1. When presented with instances of imminent danger situation, i.e., activities which 
could result in death or serious physical injury to the employees or involve the 
general public, the SELLER has the authority to stop the WORK until such time as 
corrective action is taken to eliminate the hazard. In exercising this authority, the 
BUYER shall have no recourse against either the SELLER or the SELLER for any 
damages that may arise as a result of such stoppage. Established WORK 
schedules, contract milestones, or contract completion dated will not be extended 
to accommodate the period of any such stoppage. 

2. The SELLER shall have the authority to effectively recommend to the SELLER 
the removal from the site of any person who is regarded as a frequent violator of 
safe WORK practices, or who fails to ensure persons working under their 
supervision or in a WORK place they control are not exposed to serious WORK 
hazards. 

3. When confronted with a non-imminent danger violation, the SELLER will advise 
the responsible BUYER ofthe condition, and obtain a date from that BUYER by 
which the non-imminent danger condition will be abated. In addition, the 
responsible BUYER will erect a temporary barrier or adopt other means to prevent 
the exposure of its employees and others to the non-imminent danger condition. If 
the responsible BUYER fails to take corrective action by the identified abatement 
date, the SELLER has authority to retain the necessary craftsmen to perform the 
WORK with the costs for all such labor and material being back charged against 
the responsible BUYER. In exercising this authority, the BUYER shall have no 
recourse against either the SELLER or the SELLER for any damages that may 
arise as a result of such stoppage. Established WORK schedules, contract 
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milestones, or contract completion dated will not be extended to accommodate the 
period of any such stoppage. 

E. The SELLER will assist the City of San Diego Metro Wastewater Department in the 
inspection ofthe construction projects and enforcement of identified violations. 

1. The SELLER will assist the City of San Diego with their inspection. 

2. The SELLER will notify the effected BUYER of the violations and date for 
corrective action. 

3. If a BUYER fails to correct the violations in the time allotted. A Safety Notice of 
Non-Compliance will be issued giving the BUYER 24 hours to comply. 

4. Failure to correct these violations will result in the SELLER retaining services 
from others to correct the violations and charges back the responsible BUYER. 

E. The BUYER will indemnify the SELLER and SELLER against fines, reasonable 
attorneys' fees, and defense costs resulting from citations issued to the SELLER by 
either federal, state, or local safety enforcement agencies due to the BUYER'S failure 
to abide by applicable safety and health standards. 

PART 2 - PRODUCTS AND PLANS 

2.1 BUYER Safety and Security Plan 

A. Prior to the performance of any work the BUYER will submit to the SELLER for 
review and comment two copies of a contract specific Safety/Health and Security Plan 
signed by an officer ofthe BUYER'S organization. Adequacy is the responsibility of 
the BUYER. 

The SELLER will not review the BUYER'S safety plan for the adequacy ofthe plan. 

The plan shall: 

1. Identify the person(s) responsible for implementation and enforcement of 
Safety/Health and Security rules and regulations for this project. 

2. Generally address safe work procedures for the activities within the BUYER'S 
scope of work. 

3. Included a new employee orientation program which addresses job and site 
specific rules, regulations and hazards (refer 01520.2). 

4. Include the BUYER'S Drug Free Work Place Policy. 
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5. Include provisions to protect all ofthe BUYER'S employees, other persons and 

organizations who may be affected by the work from injury, damage or loss. 
6. Comply with current OSHA, Cal OSHA, Project Health and Safety Manual, 

facility safety program (when applicable), and locally accepted safety codes, 
regulations and practices. 

7. Assign a qualified, experienced site safety person. This person's resume shall be 
submitted to the CM for review and acceptance. For requirements see 
Specification Section 01520. 

8. Include a site specific emergency action and evacuation plan. 

9. Include Hazard Communication/Right To Know Program (refer to 01520). 

10. Include security procedures for the BUYER'S work, tools, and equipment. 

11. Include the capability of providing the SELLER with documentation to show 
compliance with their plan, plus accidents and investigation reports (refer to 
section 01520, Safety and Security). 

12. Address any other contract specific requirement. 

B. Provide a Job Safety Analysis (JSA) for the scope of work, prior to the start of work. 

C. Review ofthe BUYER'S Safety Plan by the SELLER shall not impose any duty or 
responsibility upon the SELLER for the BUYER'S performance ofthe work in a safe 
manner. 

However, if the plan is found by the SELLER not to meet the requirements established 
by OSHA, Cal OSHA, the Project Safety Manual, or other applicable codes and 
regulations, the Plan will be returned for revision. Acceptance of this Plan by the 
SELLER is required prior to the start of any site activity. Requests for-additional 
contract time or compensation associated with delays in acceptance ofthe Plan, start 
ofthe work, or implementation ofthe Plan will not be approved by the SELLER. 

D. The BUYER shall be fully responsible for the safety and health of its employees, its 
subcontractors and lower tier BUYERs during performance of its work. 

E. The BUYER shall provide the SELLER with all safety reports, training records, 
competent person list, and accident reports prepared in compliance with Cal OSHA 
and the Project Health and Safety Plan. 
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2.2 Written Job Safety Analysis required by this Section. 

2.3 Reports required by this Section. 

2.4 Safety representative qualifications required by this Section, Paragraph 1.4 

PART 3 - EXECUTION (Not Used) 
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E M P L O Y E E 

ACKNOWLEDGMENT OF THE METROPOLITAN WASTEWATER DEPARTMENT 
(MWWD) RULES 

By Signing this Employee Log, 1 acknowledge the ] 
understand and agree 10 abide by the project rules outlined 
beiow. 

PROHIBITED ACTIVITIES 
Unaulhomed removal or Ihcfl of CITY's property 
Vioiaiion of safely or security rules or procedures 
Possession of firearms or lethal weapons on jobsite 
Acts of sabotage 
Destruction or defacing CITY's property 
Failure to use sanilary facilities 
Failure 10 report accidents or job related injuries 

Under the apparent induence of drugs, alcohoi or older 
inloxicants or in possession of druj^, alcohol or other 
inioxiconis on the propeny 
Wearing shorts or tennis shoes on (he jobsite 
Failure to wear a hardhat 
Gambltnu at any lime on the project 
Fiyhtiny, Ihrcaicning behavior, or engaging in 
horseplay on the projeel 
Smoking in unautboriicd areas on the project 
Open fire cooking or makinj; unauthonzed fires on 
project property 
Selling items or raffles without authorizaiion 

Use of LOTBUthonzcd cameras on the projeel 
Use of radio or lelcvision in the construction area 
Failure 10 park personal vehicle in authorized parking 
area 

! Failure lo wear designaied identification [She Specific) 
: Failure lo use designated gales 

I have read, understand and agree to abide by the 
PROGRAM SITE RULES, Furthermore, 1 undersland 
failure io abide by Ihesc rules is grounds for being denied 
access io ihe project site. I have received a personal copy 
for DIV use and reference. 

EMPLOYEE LOG 

BY SIGNING THIS LOG ACKNOWLEDGMENT I HAVE READ AND UNDERSTAND AND AGREE TO 
ABIDE BY THE PROJECT RULES OUTLINED ABOVE AND ALL STATE, FEDERAL, LOCAL, OR ANY 
OTHER CONTRACT OBLIGATIONS THAT MAY APPLY. I FURTHER ACKNOWLEDGE THAT I 
HAVE BEEN ORIENTATED AS TO THE SITE SPECIFIC HAZARDS, ANY HAZARDOUS 
SUBSTANCES I MAY BE EXPOSED TO WHILE ON THE SITE AND THE SITE/COMPANY 
EMERGENCY ACTION PROCEDURES, BY A REPRESENTATIVE OF THE COMPANY. 

EMPLOYEES (PRINT) 

Signature of Company 
Representative 

SIGNATURE COMPANY NAME 

Date Signed 

DATE 

** END OF SECTION ** 
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00021* SECTION 01530 - PROTECTION OF EXISTING FACILITIES 

PART I - GENERAL 

1.1 GENERAL 

The BUYER shall protect all existing utilities and improvements not designated for 
removal and shall restore damaged or temporarily relocated utilities and improvements to 
a condition equal to or better than they were prior to such Damage or temporary 
relocation, all in accordance with requirements of the Contract Documents. 

1.2 EXISTING UTILITIES AND IMPROVEMENTS 

A. General: The BUYER shall protect all Existing Utilities and other improvements 
which may be impaired during construction operations. It shall be the BUYER'S 
responsibility to ascertain the actual location of all existing utilities and other 
improvements that will be encountered in its construction operations, and to see.that 
such utilities or other improvements are adequately protected from damage due to such 
operations. The BUYER shall take all possible precautions for the protection of 
unforeseen utility lines to provide for uninterrupted service and to provide such special 
protection as may be necessary. 

B. Utilities to be Moved: In case it shall be necessary to move the property of any public 
utility or franchise holder, such utility company or franchise holder will, upon request 
ofthe BUYER, be notified by the SELLER to move such property within a specified 
reasonable time. When utility lines that are to be removed are encountered within the 
area of operations, the BUYER shall notify the SELLER a sufficient time in advance 
for the necessary measures to be taken to prevent interruption of service. 

C. Where the proper completion of the WORK requires the temporary or permanent 
removal and/or relocation of an existing utility or other improvement which is 
indicated, the BUYER shall remove and, without unnecessary delay, temporarily 
replace or relocate such utility or improvement in a manner satisfactory to the 
SELLER and the Seller of the facility. In all cases of such temporary removal or 
relocation, restoration to former location shall be accomplished by the BUYER in a 
manner that will restore or replace the utility or improvement as nearly as possible to 
its former locations and to as good or better condition than found prior to removal. 

D. SELLER'S Right of Access: The right is reserved to the SELLER and to the Cities of 
public utilities and franchises to enter at any time for the purpose of making changes in 
their property made necessary by the WORK of this Contract. 

E. All costs of locating, repairing damage not due to failure ofthe BUYER to exercise 
reasonable care, and removing or relocating such utility facilities not shown in the 
Contract Documents with reasonable accuracy, and for equipment on the project 
which was actually working on that portion ofthe work which was interrupted or idled 
by removal or relocation of such utility facilities, and which was necessarily idled 
during such work will be paid for as extra work in accordance with the provisions of 
Article 10 ofthe General Conditions. 
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F. Approval of Repairs: All repairs to a damaged improvement are subject to inspection 

and approval by an authorized representative ofthe utility or improvement Seller 
before being concealed by other work. 

G. Maintaining in Service: All power, and telephone or the communication cable ducts, 
gas and water mains and communication wires and cables encountered along the line 
ofthe WORK shall remain continuously in service during all the operations under the 
Contract, unless other arrangements satisfactory to the SELLER are made with the 
Seller of said pipelines, duct, or wire or cable. The BUYER shall be responsible for 
and shall repair all damage due to its operations, and the provisions of this Section 
shall not be abated even in the event such damage occurs after backfilling or is not 
discovered until after completion ofthe backfilling. 

1.3 NOTIFICATION BY THE BUYER 

Prior to any work in the vicinity of any existing utilities, including all water, gas, all 
electric power, communications, or television cables; the BUYER shall notify the 
SELLER not less than three (3) days nor more than seven (7) days prior to work so that a 
representative of Building Maintenance SELLER can be present during such work, if they 
so desire. 

PART 2 -PRODUCTS (Not Used) 

PART 3 -EXECUTION (Not Used) 

** END OF SECTION** 
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QOO' i* - SECTION 01550 - SITE ACCESS AND STORAGE 

PART 1 - GENERAL 

1.1 HIGHWAY LIMITATIONS 

A. The BUYER shall make its own investigation of the condition of available public and 
private roads and of clearances, restrictions, bridge load limits, and other limitations 
affecting transportation and ingress and egress to the site ofthe WORK. It shall be the 
BUYER'S responsibility to construct and maintain any haul roads required for its 
construction operations. 

1.2..,/BUYER'S WORK AND STORAGE AREA 

A. If necessary, the SELLER will designate and arrange for the BUYER'S use, a portion 
ofthe property for its exclusive use during the term of the Contract as a temporary 
laydown area for its construction operations relative to this contract. 

B. The BUYER shall make its own arrangements for any necessary off-site storage or 
shop areas necessary for the proper execution ofthe WORK. 

C. The BUYER shall construct and use a separate storage area for hazardous materials 
used in constructing the WORK. 

1. For the purpose of this paragraph, hazardous materials to be stored in the 
separate area are all products labeled with any ofthe following terms: Warning, 
Caution, Poisonous, Toxic, flammable, Corrosive, Reactive, or Explosive. In 
addition, whether or not so labeled, the following materials shall be stored inthe 
separate area: diesel fuel, gasoline, new and used motor oil. hydraulic fluid, 
cement, paints and paint thinners, two-part epoxy coatings, sealants, asphaltic 
products, glues, solvents, wood preservatives, sand blast materials, and spill 
absorbent. 

2. The BUYER shall develop and submit to the SELLER a plan for storing and 
disposing ofthe materials above. 

3. The BUYER shall obtain and submit to the SELLER a single EPA number for 
wastes generated at the site. 

4. The separate storage area shall meet all the requirements of all authorities having 
jurisdiction over the storage ofhazardous materials. Such authorities are: Cal-
OSHA, SDAPCD, San Diego County Health Department, Regional Water 
Quality Control Board, and City of San Diego Industrial Waste Division. 
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5. The separate storage area shall be inspected by the City of San Diego Hazardous 

Materials Management Division prior to construction ofthe area, upon 
completion of construction ofthe area, and upon cleanup and removal ofthe 
area. 

6. All hazardous materials which are delivered in containers shall be stored in the 
original containers until use. Hazardous materials which are delivered in bulk 
shall be stored in containers which meet the requirements of authorities having 
jurisdiction. 

1.4 PARKING 

A. Available parking on site is limited. The BUYER maybe required to encourage 
employees to carpool whenever practical. The BUYER shall: 

1. The BUYER shall direct its employees to park in areas indicated as directed by the 
SELLER. 

2. Traffic and parking areas shall be maintained in a sound condition, free of 
excavated material, construction equipment, mud, and construction materials. The 
BUYER shall repair breaks, potholes, low areas which collect standing water, and 
other deficiencies. 

PART 2 - PRODUCTS (Not used) 

PART 3 - EXECUTION (Not used) 

** END OF SECTION ** 
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

1.1 AIR QUALITY 

A. General: The BUYER shall not create significant direct air quality impacts during the 
performance ofthe WORK. The BUYER shall take corrective measures, as required 
by the SELLER, to prevent significant air quality impacts during the work period. 

B. Equipment Control: All motorized construction vehicles operating onsite for more 
than 90 days shall have a low NOx emission engine tuneup. Documented proof of 
tuneups shall be made available to the SELLER when requested. 

C. Management: The BUYER shall encourage ride sharing among BUYER personnel 
and shall develop a voluntary ride share program. 

1.2 RUBBISH CONTROL 

C. During the progress ofthe WORK, the BUYER shall keep the site ofthe WORK and 
other areas used by it in a neat and clean condition, and free from any accumulation of 
rubbish. The BUYER shall provide sufficient dumpsters and trash containers for 
collection of rubbish. The BUYER shall dispose of all rubbish and waste materials of 
any nature occurring at the work site, and shall establish regular intervals, at least 
weekly, for collection and disposal of such materials and waste. The BUYER shall 
also keep all roads free from dirt, rubbish, and unnecessary obstructions resulting from 
its operations. Disposal of all rubbish and surplus materials shall be off the site of 
construction in accordance with local codes and ordinances governing locations and 
methods of disposal, and in conformance with all applicable safety laws, and to the 
particular requirements of Part 1926 ofthe OSHA Safety and Health Standards for 
Construction. The BUYER shall not dispose of rubbish or debris into storm drains or 
stream channels. 

1.3 SANITATION 

A. Toilet Facilities: Portable chemical toilets shall be provided wherever needed for the 
use of employees. Toilets at construction job sites shall conform to the requirements 
of Part 1926 pf the OSHA Standards for Construction. 

B. Sanitary and Other Organic Wastes: The BUYER shall establish a regular daily 
collection of all sanitary and organic wastes. All wastes and refuse from sanitary 
facilities provided by the BUYER or organic material wastes from any other source 
related to the BUYER'S operations shall be disposed of away from the site in a 
manner satisfactory to the SELLER and in accordance with all laws and regulations 
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pertaining thereto. 

1.4 CHEMICALS 
1. All chemicals used during project construction or furnished for project 

operation, whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, 
polymer, reactant or of other classification, shall be stored in accordance with the 
manufacturer's instructions. The BUYER shall maintain copies of Material Safety 
Data Sheets for all chemicals used or furnished by the BUYER. Use of all such 
chemicals and disposal of residues shall be in strict accordance with the printed 
instructions ofthe manufacturer 

2. AI chemicals used during the project construction or furnished for project 
operation, whether defoliant, soil sterilant, herbicide, pesticide, fertilizer, 
disinfectants, polymers, reactants, fuel, oil, hydraulic fluid, detergent, paint, 
solvent, glue, or any other classification, shall be stored within a containment area 
that minimizes contact ofthe chemicals and the storage containers with 
precipitation and surface water flows due to precipitation or flows from adjacent 
areas. If precipitation or surface water flows contact the chemicals or the storage 
containers, the BUYER shall notify the SELLER to determine if the surface water 
has been contaminated or may be allowed to be discharged to the storm drains or 
stream channels. If the surface water flows have become contaminated due to 
contact with the chemicals or the storage containers, the BUYER shall provide for 
removal and/or treatment ofthe surface water flows at no additional costs to the 
SELLER. If spills occur in the containment area, the BUYER shall immediately 
notify the SELLER and shall contain and cleanup the spill to prevent spilled 
material fro entering storm drains, stream channels, or groundwater or from being 
absorbed by the underlying pavement or soil. 

3. All chemicals shall be stored, handled, and used in compliance with the 
appropriate regulatory agency requirements. 

1.5 HAZARDOUS MATERIALS 

A. The BUYER shall collect waste oil, used oil filters, other waste petroleum materials, and 
any other BUYER generated hazardous materials, Remove and legally dispose of all 
waste petroleum products and any other BUYER generated hazardous materials at suitable 
disposal facilities off of the job site at the BUYER'S expense. 

B. On site temporary fuel storage facilities shall be constructed to comply with current 
regulations. Such facilities shall be diked to contain any fuel spills. Fuel tanks shall be 
properly grounded. 

C. The BUYER shall park construction vehicles in locations designated by the SELLER. 
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The BUYER shall provide oil drip pans to contain any oil leakage from construction 

vehicles. 

1.6 TRAFFIC CONTROL 

A. Work Hours: Normal work hours shall be from 7:00 a.m. to 3:30 p.m. 

B. Truck Traffic: The BUYER shall schedule truck deliveries and hauling to and from the 
construction site prior to 4:30 p.m. on weekdays. Truck deliveries or hauling on 
weekends or holidays shall require prior approval by the SELLER. 

1.3 PROGRESS CLEANING 

A. The BUYER shall maintain areas free of waste materials, debris, and rubbish. The site 
shall be maintained in a clean and orderly condition. Broom all concrete or other 
finished work areas at least once per month, prior to each progress payment request. 
Where material or debris has washed or flowed into or has been placed in existing 
watercourses, ditches, shoreline areas or elsewhere, remove such material or debris 
and legally dispose of it during the progress ofthe WORK. 

B. Remove debris and rubbish from channels, wet wells, clarifiers, pipe chases, plenums, 
attics, crawl spaces, and other closed or remote spaces, prior to enclosing the space. 

. C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue 
cleaning to eliminate dust. 

1.4 SITE MAINTENANCE 

The BUYER is responsible for site maintenance in the BUYER'S work area, laydown area, 
and in all areas impacted by the BUYER'S work activities. Such site maintenance 
activities include but are not limited to rubbish control, fence repair, and maintenance of 
construction parking lots, maintenance of erosion, and sediment control facilities. 

PART 2 -PRODUCTS (Not Used) 

PART 3 -EXECUTION (Not Used) 

** END OF SECTION** 
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SECTION 01570 - TRAFFIC REGULATION 

PART 1 - GENERAL 

l.L GUIDANCE 

A. The BUYER shall comply with the guidance provided by the Local Authorities, 
the State Department of Transportation, Specification Requirements, Permit 
Restrictions, and any other Governing Source, when regulating traffic on public 
roads. 

1.2 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and parking, 
access by emergency vehicles, and SELLER'S operations. 

B. Monitor parking of construction personnel's vehicles. No personal vehicles will be 
permitted beyond the designated construction parking area. Maintain vehicular 
access to and through parking areas. 

C. Prevent parking on or adjacent to access roads or in non-designated areas. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

** END OF SECTION** 
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SECTION 01600 - PRODUCTS, MATERIALS, EQUIPMENT, AND SUBSTITUTIONS 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. The word "Products," as used herein, is defined to include purchased items for 
incorporation into the WORK, regardless of whether specifically purchased for the 
project or taken from BUYER'S stock of previously purchased products. The word 
"Materials," is defined as products which must be substantially cut, shaped, worked, 
mixed, finished, refined, or otherwise fabricated, processed, installed, or applied to 
form units of work. The word "Equipment" is defined as products with operational 
parts, regardless of whether motorized or manually operated, and particularly 
including products with service connections (wiring, piping, and other like items). 
Definitions in this paragraph are not intended to negate the meaning of other terms 
used in the Contract Documents, including "specialties," "systems," "structure," 
"finishes," "accessories," "furnishings," special construction," and similar terms, which 
are self-explanatory and have recognized meanings in the construction industry. 

B. Neither "Products" nor "Materials" nor "Equipment" includes machinery and 
equipment used for preparation, fabrication, conveying and erection ofthe WORK. 

1.2 QUALITY ASSURANCE 

A. Source Limitations: To the greatest extent possible for each unit of work, the BUYER 
shall provide products, materials, and equipment of a singular generic kind from a 
single source. 

B. Compatibility of Options: Where more than one choice is available as options for 
BUYER'S selection of a product, material, or equipment, the BUYER shall select an 
option which is compatible with other products, materials, or equipment. 
Compatibility is a basic general requirement of product, material and equipment 
selections. Where similar products (such as grease fittings, flexible couplings, etc.) 
are used on different pieces of equipment or in different areas within the WORK, 
standardize the products by providing all products from the same supplier. 

1.3 PRODUCTS 

A. General: Only products meeting the indicated requirements shall be provided. 

B. Manufacturers: Products shall be new, of current manufacture, and shall be the 
products of reputable manufacturers specializing in the manufacture of such 
products who have had previous experience in manufacturing similar products. 
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C. Products: Materials shall be suitable for the intended purpose and free of defects 

and shall be recommended by the manufacturer for the application indicated. 
Where a specific manufacturer or manufacturer's model number is indicated, the 
equipment shall be modified, as necessary, to comply with the specified features, 
materials, performance and functions. 

1.4 PRODUCT DELIVERY AND STORAGE 

A. The BUYER shall deliver and store all products in accordance with manufacturer's 
. written recommendations and by methods and means which will prevent damage, 
deterioration, and loss including theft. Delivery schedules shall be controlled to 
minimize long-term storage of products at site and overcrowding of construction 
spaces. In particular, the BUYER shall ensure coordination to ensure minimum 
holding or storage times for flammable, hazardous, easily damaged, or sensitive 
materials to deterioration, theft, and other sources of loss. 

1.5 TRANSPORTATION AND HANDLING 

A. Products shall be transported by methods to avoid damage and shall be delivered in 
undamaged condition in manufacturer's unopened containers and packaging. 

B. The BUYER shall provide equipment and personnel to handle products, materials, and 
equipment including those provided by SELLER, by methods to prevent soiling and 
damage. 

C. The BUYER shall provide additional protection during handling to prevent marring 
and otherwise damaging products, packaging, and surrounding surfaces. 

1.6 STORAGE AND PROTECTION 

A. Products shall be stored in accordance with manufacturer's written instructions and 
with seals and labels intact and legible. Sensitive products shall be stored in weather-
tight climate controlled enclosures and temperature and humidity ranges shall be 
maintained within tolerances required by manufacturer's recommendations. 

B. For exterior storage of fabricated products, products shall be placed on sloped supports 
above ground. Products subject to deterioration shall be covered with impervious 
sheet covering and ventilation shall be provided to avoid condensation. 

C. Storage shall be arranged to provide access for inspection. The BUYER shall 
periodically inspect to assure products are undamaged and are maintained under 
required conditions. 
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D. Storage shall be arranged in a manner to provide access for maintenance of stored 

items and for inspection. 

1.7 MAINTENANCE OF STORAGE 

A. Stored products shall-be periodically inspected on a scheduled basis. The BUYER 
shall maintain a log of inspections and shall make the log available on request. On 
equipment placed in storage, permanently attach protective procedures to be taken, the 
date work is actually performed, and signature ofthe BUYER'S technician actually 
performing the work. 

B. The BUYER shall comply with manufacturer's product storage requirements and 
recommendations. 

C. The BUYER shall maintain manufacturer-required environmental conditions 
continually. 

D. The BUYER shall ensure that surfaces of products exposed to the elements are not 
adversely affected and that weathering of finishes does not occur. 
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manufacturer's service instructions with each item and the exterior ofthe package shall 
contain notice that instructions are included. 

F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be 
maintained and submitted as a record document prior to acceptance by the SELLER in 
accordance with the Contract Documents. 

G. Provide protective maintenance during storage consisting of: 

1. Inspecting mechanical surfaces for signs of corrosion or other damage, lubricating, 
or applying any coatings as recommended by the equipment supplier for 
protection; and all other precautions for proper protection of all equipment stored. 

2. Providing compliance with suppliers' storage requirements to maintain warranties. 

PART 2 -PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

** END OF SECTION ** 
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SECTION 01660 - FACILITY START-UP 

PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK: 

A. Start-up is defined as the initial operation of a facility and/or plant, utilizing solar 
radiation which the facility has been designed to process. 

B. The BUYER shall-be required to start up the facility, under direction ofthe SELLER, 
operate it, and pass a eight (8) hour test prior to Substantial Completion. All 
equipment must properly run for the test period at rates indicated by the approved test 
plan. If any item malfunctions during the test, the item shall be repaired and the test 
restarted at day zero with no credit given for the operating time before the 
malfunction. 

C. The purpose of this eight (8) hour test is to: 

1. Provide the environment by which the BUYER can place equipment and systems 
into service. 

2. Expose flaws or defects in workmanship, equipment, or materials, not previously 
discovered that are the responsibility ofthe BUYER to repair, correct, modify, or 
replace, at the option ofthe SELLER, prior to Final Acceptance. 

1.2 SERVICES OF MANUFACTURER, 

A. Manufacturer's services for inspection, physical checkout, field adjustment, field 
testing, and start-up shall comply with the requirements of this Section, the 
requirements ofthe particular equipment or product technical specifications, and the 
requirements ofthe following sections: 

1. Section 01680. Physical Checkout; Shop, Field, and Functional Testing 

B. Manufacturer's services for training and instruction of SELLER'S personnel shall 
comply with the requirements of the particular equipment or product technical 
specifications. 

1.3 ROLES AND RESPONSIBILITIES: 

A. BUYER'S responsibilities: 

1. Develop specific start-up plan. 

2. Schedule and coordinate with the SELLER for start-up of equipment and systems. 
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3. Review outstanding punchlist items with the SELLER three (3) days prior to the 
scheduled start-up; and complete, correct, or resolve at the option ofthe SELLER, 
any items which impact or interfere with the facility start-up. 

4. Attend meetings related to the review of start-up plan. 

5. Clarify submittals, testing requirements, schedules, or other items related to the 
start-up ofthe equipment and facilities specified and indicated in the Contract 
Documents. 

6. Provide all start-up materials and operating supplies. 

7. Provide Supplier's authorized representatives as required to supervise placing 
equipment or systems in operation and provide guidance during the start-up period. 

8. Provide to the SELLER a list of twenty-four (24) hour, "on call" representative 
supervisory persons who will monitor the facility start-up, and serve as a liaison 
for the SELLER and the SELLER. 

9. Provide the necessary craft or labor assistance full time during the day shift and as 
required at other times in the event of an emergency requiring immediate attention. 
An emergency is defined as a failure which precludes the further operation of a 
critical segment of; or the whole of the WORK, The response time shall be not 
less than four hours from the time of notification. 

10. Correct all failures or equipment problems identified during start-up when notified 
by the SELLER. Repairs deemed the responsibility ofthe BUYER shall be made 
at no additional cost to the SELLER. 

11. Provide training of SELLER'S personnel as specified. 

B. The SELLER'S responsibilities during the facility start-up period include the 
following: 

1. Support the facility start-up activities. 

2. Provide trained staff to operate and maintain SELLER'S equipment, systems, and 
facilities required during start-up. 

3. Provide all utilities including power, natural gas, and water, as needed. 

C. The SELLER'S responsibilities for the facility start-up period include the following: 
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1. Coordinate the start-up. 

2. Assisting the BUYER in developing specific start-up schedule(s). 

3. Verify the results of performance tests and any retesting. 

4. Assist the SELLER in the evaluation of performance test results and retesting. 

5. Direct the BUYER to repair defective workmanship, materials, and equipment. 

1.4 DELAYED START-UP 

A. In the event the equipment, systems and facilities provided under this Contract, are 
unable to enter the "start-up" phase as defined herein prior to the Contract completion 
date, due to circumstances beyond the control ofthe BUYER, the SELLER may direct 
the BUYER, in writing, to provide the following. A change order will be prepared for 
the cost ofthe following items if the delayed start-up is due to circumstances beyond 

• the control ofthe BUYER. 

1. Prepare and submit a plan to the SELLER for placing and maintaining the WORK 
in a state of "protective maintenance." The plan will define extended storage and 
preventive maintenance requirements for a period up to and including one (1) year. 
The SELLER will review and approve the plan.- Details ofthe plan shall include 
the following; 

a. Procedures and schedules for extended storage, equipment protection, 
equipment rotation, lubrication, and other requirements to place the WORK in 
a "protective maintenance mode". 

b. Weather protection and security requirements for the facility and for the 
equipment. 

c. Special requirements for damage protection or safety. 

d. Requirements for storage and protection of auxiliary equipment and initial 
operating supplies. 

e. Procedures, schedules, lubrication, calibration, recertification by suppliers, and 
other items required to return the WORK to a "start-up" condition. 

2. In the event the start-up is delayed beyond the Contract completion date, the 
BUYER may be directed to prepare the protective maintenance plan described 
above, and to initially prepare the equipment and facility for mothballing in 
compliance with manufacturers' recommendations and the protective maintenance 
plan. 

18-3 



000232 

B. In the event the start-up is delayed beyond the Contract completion date, the BUYER 
shall be responsible for executing a-preventative maintenance program for the facility 
and all equipment in accordance with the manufacturers' recommendations and the 
protective maintenance plan. The preventative maintenance program shall include 
such items as periodic rotation of equipment, lubrication, and temporary 
environmental controls, etc. 

C. In the event a delayed start-up plan is approved and accepted by the SELLER, and the 
BUYER is directed in writing by the SELLER to proceed with implementation, the 
SELLER will prepare a delayed start-up punchlist which defines the items and 
services which arenot completed due to delayed start-up, and their value. 

1.5 EARLY COMPLETION 

C. In the event the BUYER completes all contractual work prior to the Contract completion 
date, except for items associated with facility start-up, the BUYER shall protect and 
maintain the entire facility and all equipment in accordance with the manufacturer's 
recommendations. The cost of any such preventive maintenance activities shall be 
oonie uy tne o u i .cR uurougu tuc contract completion date. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

** END OF SECTION** 

18-4 



000233 
SECTION 01680 - PHYSICAL CHECKOUT: SHOP, FIELD, AND FUNCTIONAL 

TESTING 

PART 1 - GENERAL 

1.1 DESCRIPTION: 

A. The physical inspection and testing requirements in .this Section are in addition to 
those requirements defined in the pertinent technical documents. These activities shall 
be performed prior to substantial completion. 

B. Provide the following checkout and testing activities: 

1. Shop Testing of equipment as specified herein. 

2. Physical checkout and inspection of equipment and materials to verify 
conformance ofthe installed equipment and materials to the Contract Document, 

3. Field Testing of equipment as specified herein. 

4. Functional Testing of equipment as specified herein. 

C. Provide a Checkout Plan covering the entire checkout and testing process in 
conformance with the Contract Documents, and as specified herein. 

1.2 DEFINITIONS: 

A. Shop Testing is defined as testing that is done by the Supplier either at the place of 
manufacture, the place of assembly, or at another location where the required testing 
apparatus is located, for the purpose of proving that the Products meet the 
requirements of the pertinent technical specification(s). The administrative procedures 
for shop testing are specified in paragraph 1.7 of this Section, while the technical 
requirements are included in the pertinent technical documents. The minimum 
acceptable test criteria are specified in paragraph 1.5 of this Section. 

B. Physical Checkout is defined as the process of physically inspecting Products after 
they have been installed to determine if the Products have been properly and 
completely installed, comply with the approved shop drawings and are ready for Field 
and/or Functional Testing. The requirements for Physical Checkout are contained in 
the pertinent technical documents and in paragraph 1.9 of this Section. 
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C. Field Testing is defined as testing that is performed by the BUYER, and/or 
Subcontractors, with Supplier assistance, on Products after they have been installed, 
and after the performance of physical checkout, for the purpose of proving that the 
tested Products meet the requirements ofthe pertinent'technical specifications.- Field 
testing is required regardless of whether or not shop testing was performed on the 
same piece of equipment or material. The administrative requirements for field testing 

• are specified in paragraph 1.8 of this Section, while the technical requirements are 
contained in the pertinent technical documents. The minimum acceptable test criteria , 
are specified in paragraph 1.5 of this Section, 

D. Functional Testing is defined as testing performed by the BUYER on a "system" 
normally comprised of two or more pieces of equipment, after the equipment has been 
installed, and after Physical Checkout and Field Testing have been completed, for the 
purpose of proving that the system meets requirements as specified and as indicated. 
The administrative requirements for Functional Testing are specified in paragraph 1.11 
of this Section, while the technical requirements are specified in the technical 
documentation. 

E. The Supplier's Representative or Manufacturer's Representative is defined as a person, 
or persons provided by the Supplier, who is qualified by having the training and 
experience, to proviuc technical anu/or process related auvicc, and/or assistance, 
relating to the installation or utilization ofthe Products provided by that same 
Supplier. The Supplier's Representative or Manufacturer's Representative shall be a 
Professional Engineer registered in the discipline most appropriate for the product 
provided or approved by the SELLER. 

F. The Testing. Checkout, and Start-Up Coordinator is defined as the person provided by 
the BUYER to coordinate and oversee the total spectrum of testing and inspection 
activities required by the Contract Documents. The Testing and Checkout and Start
up Coordinator shall be a Professional Engineer registered in the discipline most 
appropriate for the equipment to be tested and checked out or approved by the 
SELLER; 

1.3 ROLES and RESPONSIBILITIES: 

A. The BUYER shall provide all outside services, materials, labor, supplies, test 
equipment and other items necessary to perform the testing specified herein and 
interim connections. In addition the BUYER shall arrange for and provide the 
participation or assistance of survey crews, engineers, quality control technicians, 
Suppliers' and/or Manufacturer's representative(s), and required utility, regulator, or 
governmental agency representatives. 
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B. The BUYER shall provide the services ofthe Supplier's and/or Manufacturer's 

representative(s) as follows: 

1. Shop Testing as specified herein. 

2. Assistance during installation. 

3. Field Testing as specified herein. 

4. Functional Testing as specified herein. 

C. The Supplier's and/or Manufacturer's representative activities required by this Section 
are in addition to the requirements for vendor training and other services specified 
elsewhere in the Contract Documents. Timing for the performance of these services 
shall be defined in the Checkout Plan, specified herein. 

D. The SELLER and/or SELLER may review and comment on the BUYER'S 
deliverables, participate in the physical inspection activities, witoess the shop and field 
testing, witness loop checks, witness functional testing, and provide verification of 
conformance to the specifications. 

E. The BUYER shall be responsible for incorporating these procedures into the CPM 
schedule. No additional time or compensation will be approved relating to delays • 
associated with these requirements. 

1.4 WITNESSING OF TESTS 

Unless otherwise noted, provide a minimum of 7 days written notice to the SELLER so 
that the SELLER, the SELLER, or its representatives may have the opportunity to witness 
the Shop tests, Field tests, Loop checks, and Functional tests. The SELLER and the 
SELLER may witness the performance of any or all tests, at their option. The SELLER'S 
or SELLER'S witnessing of tests does not relieve the BUYER of its obligation to comply 
with the requirements ofthe Contract Documents. 

1.5 CHECKOUT PLAN 

A. The BUYER shall submit a Checkout Plan based upon the requirements defined 
herein, and the Technical Documentation to the SELLER. Six (6) copies and 1 (one) 
copy on electronic media (WordPerfect) ofthe preliminary Checkout Plan shall be 
submitted for review within 3,0 days ofthe Notice to Proceed or 60 days prior to the 
proposed date ofthe first test, whichever occurs first. The plan shall define; 

1. The equipment and applicable technical documents for the equipment 

2. The logical and systematic performance of physical inspections, shop tests, field 
tests, loop checks, and functional tests including: 
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a. A chronological schedule of all testing, checking, and inspection activities. 

b. A checklist of all inspection, checking, and testing activities broken down by 
location, discipline, system, and device or item. 

c. All blank forms proposed by the BUYER for verification or recording for all 
testing. 

d. An index which cross references the forms to their intended application(s). 

e. A list of all shop tests, and supplier certifications, including those required by 
the applicable technical documentation. Provisions shall also be included for 
re-testing, in the event it is required. 

3. Participants in the testing. 

4. Special test equipment. 

5. Sources ofthe test media (water, power, air). 

o. iue proposeu rrictuOu Oi ueiivery Ox tue meuia to tuC equipment to be tested. 

7. Temporary or interim connections for the sequencing of multiple units. 

8. Ultimate proper disposal ofthe test media. 

B. The plan will be reviewed by the SELLER, modified or revised within 15 days as 
necessary by the BUYER, then approved by the SELLER. The BUYER shall continue 
to update the Checkout Plan, working in conjunction with the SELLER prior to the 
start ofthe scheduled equipment checkout and functional testing activities. Each 
specific element ofthe plan must receive written approval by the SELLER at least two 
weeks prior to the actual commencement of testing. 

C. The BUYER shall designate, in the Checkout Plan, a Testing, Checkout, and Start-Up 
Coordinator, to coordinate and manage the activities defined in the checkout plan, as 
approved by the SELLER. 

1.6 PHYSICAL CHECKOUT AND INSPECTIONS 

A. Physical Checkout and inspections provide verification of conformance to the 
requirements ofthe Technical Documentation and Contract Drawings for physical 
presence; dimensions; and location, for proper materials, parts, and items; and for 
integrity of materials, equipment and systems to determine their condition and 
readiness for field and/or functional testing. Inspection includes the following 
elements, as applicable. 

19-4 



00° 231 
1. Piping systems for material, size, components, direction, alignment of joints and 

bolting/welding, valves, packing and seals, screens, filters and strainers, painting, 
identification labeling and color coding, hangers, anchors, supports, and expansion 
provisions. 

2. Electrical and control/instrumentation systems for conduit and tray installation, 
wire/cable material and'size, circuit identification, terminal installation and 
identification, major switches, circuit breakers and components, and labeling for 
system identification. 

B. Inspection will verify that pipes, conduits, equipment, systems, areas and other items 
provided under the Contract are clean and free from debris or materials which may 

• interfere with subsequent testing requirements or routine operations. Correct" ' 
unsatisfactory conditions prior to testing or acceptance. 

C. Upon completion ofthe inspection, submit to the SELLER six copies of each 
completed inspection form, signed by an authorized representative ofthe BUYER who 
participated in the inspection. The SELLER will review and approve the contents of 
the forms. Should a re-inspection be required, it shall be performed at no additional 
cost to the SELLER. 

1.7 FIELD TESTING OF EQUIPMENT 

A. BUYER Personnel: The BUYER shall provide the services of an experienced and 
authorized Supplier's or Manufacturer's representative for each item of equipment 
indicated in the equipment schedules, who shall visit the site ofthe WORK and 
inspect, check, adjust if necessary, and approve the equipment installation. In each 
case, the BUYER shall arrange to have the Supplier's or Manufacturer's representative 
revisit the job site as often as necessary until any and all trouble is corrected and the 
equipment installation and operation are satisfactory to the SELLER. The BUYER 
shall notify the SELLER ofthe visit ofthe Supplier's or Manufacturer's representative 
at least 48 hours in advance of arrival at the work site. 

B. BUYER'S Report: The BUYER shall deliver to the SELLER a written report 
prepared by the Supplier's or Manufacturer's representative, addressed to the 
SELLER, certifying that the equipment has been properly installed and lubricated, is 
in accurate alignment, is free from any undue stress imposed by connecting piping or 
anchor bolts, and has been operated satisfactorily under full-load conditions. The 
Supplier's or Manufacturer's representative shall also provide written authorization 
that the equipment can be operated. This report shall be submitted within 7 days ofthe 
Supplier's or Manufacturer's representative visit to the site. 

C. Scheduling Tests: The BUYER shall be responsible for scheduling all field testing. 
The BUYER is advised that the SELLER and the SELLER'S operating personnel will 
witness field testing and that the Supplier's or Manufacturer's representative shall be 
required to instruct the SELLER'S operating personnel in the correct operation and 
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maintenance procedures. Such instruction shall be scheduled at a time arranged with 
the SELLER at least 2 weeks in advance, and shall be provided while the equipment is 
fully operational. On-site instruction shall be given by qualified persons who have 
been made familiar in advance with the equipment and systems in the plant. Thirty 
(30) days prior to scheduling any field testing, the BUYER shall have previously 
received approval ofthe SELLER'S Manuals required under Section 01300. No field 
testing will be permitted if .this requirement is not met. Any associated delays to the 
completion ofthe contract resulting from delayed testing due to incomplete or 
unapproved SELLER'S manuals will be the responsibility ofthe BUYER. 

D. Test Support: The BUYER shall furnish all personnel, power, water, chemicals, fuel, 
oil, grease, and all other necessary equipment, facilities, temporary and interim 
connections, and services required for conducting the tests.and shall properly dispose 
of all material, media, and lubricants upon completion ofthe test. 

F. Notice Requirement: Field testing shall be in addition to, and not in lieu of, shop 
testing. Field testing will be performed as a part ofthe overall physical and functional 
testing process defined herein and in accordance with the approved Checkout Plan. 
However, as a minimum the following specific instructions shall also apply. The 
BUYER shall provide 7(seven) calendar days written notice indicating the date and 
time for testing each piece of equipment, or a series of equipment pieces. 

1. All equipment installed by the BUYER shall undergo an operational check by the 
BUYER to verify that the equipment is functioning (electrically, mechanically and 
structurally) as it has been installed. 

2. Each device shall be operated through its full range of motion and each instrument 
shall be checked against its full span. 

3. At a minimum, this check shall include turning the equipment on and running it 
through one full cycle. This cycle shall include all operating possibilities. Signals 
or interlocks from other pieces of equipment may be simulated upon prior approval • 
ofthe SELLER. 

G. Review of Procedures: Field test procedures will be reviewed and returned by the 
SELLER within 7 (seven) days of receipt. Incorporate minor comments to the 
procedures, equipment, or personnel prior to testing. Major comments by the 
SELLER will require a resubmission ofthe field test procedure and proposed test date. 
The BUYER will be notified, in writing, by the SELLER if a formal resubmission is 
required with the transmittal ofthe review comments. 

H. Additional Notice Requirements: Provide 7 (seven) day's written notice to the 
SELLER prior to the actual start of any testing. This will include a statement by the 
BUYER that the equipment and facilities to be tested have been thoroughly inspected 
and cleaned of construction debris or other extraneous materials and all lubrication, 
materials, and preparations are completed. 
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I. Test Report Requirements: At conclusion ofthe test the BUYER will deliver draft 

test report data, and then submit, within 7 (seven) days after completion ofthe tests, 6 
(six) copies ofthe following to the SELLER for approval: 

1. Completed test forms, for each device tested, on forms provided by the BUYER 
prior to the tests. 

2. Completed certification documentation, the content of which was approved prior to 
the tests. 

3. A written summary ofthe test; a report ofthe results and a summary ofthe entire 
procedure. 

4. A schedule for retesting, if necessary. Perform any retesting required to fulfill the 
intent ofthe technical specification test requirements at no additional cost to the 
SELLER. 

1.8 FUNCTIONAL TESTING 

A. When listed in Appendix A of this Section, specific functional tests shall be performed 
by the BUYER who supplied the equipment being tested in addition to the requirement 
for shop, field, and other tests called for in the Technical-Documentation. 

B. The BUYER.shall provide 15 days written notice in accordance with Section 1.6, 
indicating the date and time during which the specified functional test is proposed. 
Submit with this notice a contract specific functional test plan which follows the 
generic functional test plan included in the contract, and which includes the following 
to the SELLER for approval: 

1. Description ofthe system's equipment, piping, valves, instruments and other 
components, and the applicable specification sections. 

2. Test procedures to be provided by Engineer. 

3. Testing devices that will be used.in the tests: Description must state what portion 
ofthe tests that the devices will perform or measure, and device accuracy, Submit 
sample measurement results and catalog cuts. 

4. Personnel used to perform the tests: Submit resumes and qualifications. Asa 
minimum, personnel must have three years experience with the operation ofthe 
equipment and/or system to be tested and have participated in five similar tests 
during this period of experience. 
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5. Schedule for Testing; Schedule shall include frequency of measurements, 

personnel present, and contingency plans for equipment and/or system test failure. 

6. Test forms: Provide test forms for recording and reporting on the test data. 

7. Material and equipment required for the test. 

8. Utility requirements: Utility requirements will be identified and supplied by the 
BUYER for functional testing purposes. Provide labor for the reuse ofthe test 
water. 

9. Operational requirements: Include valve positions, set-ups, and gate positions that 
are required to run the tests in the written request so that the CM can anticipate and 
plan for the testing. Provide all temporary piping, connections or other temporary 
requirements related to performance ofthe functional tests. • 

C. The BUYER will be obligated for installation and cost associated and cost associated 
with all temporary materials and systems required to facilitate functional testing. 

D. The SELLER, and the SELLER will direct specific actions when conflicts surface and 
will witness the performance of these tests. 

E. Approval"of the functional test package by the SELLER will be made within two 
weeks ofthe test date. Incorporate minor comments on the procedures, equipment. 
and personnel prior to testing. Major comments by the SELLER will require a 
resubmission ofthe functional test package and test date. 

F. Provide seven (7) days written notice to the SELLER prior to the actual start of any 
testing. This will include a statement by the BUYER that the equipment and facilities 
to be tested have been thoroughly inspected and cleaned of construction debris or other 
extraneous materials and all lubrication, materials, and preparations are completed. 

G. Submit within seven (7) days after completion ofthe tests, 6 (six) copies ofthe 
following to the SELLER for approval: 

1. Completed .test forms, for each device, or system tested, on forms approved prior 
to the test. 

2. Completed certification, the content of which was approved prior to the tests. 

3. A written summary ofthe test; a report ofthe results and a summary ofthe entire 
procedure. 

4. A schedule for retesting, if necessary, including changes to procedures, testing 
devices, or personnel. Any retesting required to fulfill the intent ofthe test 
requirements due to negligence, poor workmanship, or Products that fail to meet 
the Contract requirements, shall be at no additional cost to the SELLER. 

1.9 CORRECTIONS TO THE WORK 
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Correct any items of work failing to meet the specified requirements, at no additional cost 
to the SELLER. Correct the nonconforming items by re-work, modification, or 
replacement, at the option ofthe SELLER. This includes the provision of all required 
labor, materials, and requirements for retesting as specified herein, to verify that the items 
conform with Contract Documents. 

1.10 SAFETY 

Conduct all specified test procedures in compliance with all applicable safety standards 
and regulations. 

1.11 SUPPORT FOR FUNCTIONAL TESTING 

If the operation ofthe BUYER'S equipment is necessary to support the testing of other 
BUYERS' equipment, the SELLER may direct the BUYER, in writing, to provide 
operations support. A change order will be prepared for the cost ofthe following items: 

A. Prepare and submit an Operations Plan to the SELLER to provide for the operation 
and maintenance of their equipment to support the testing of other BUYERS' 
equipment. The plan will define all operations and maintenance requirements for a 
period up to and including six months. The SELLER will review and approve the 
Operations Plan. Details ofthe Operations Plan shall include the following: 

1. Standard Operating Procedures for starting, stopping, and routine operation. 

2. Procedures and schedules for the lubrication, calibration, and other items required 
lo properly maintaining equipment. 

3. Utility requirements: Utilities to be supplied by the BUYER for operations support 
purposes. 

B. In the event an Operations Support Plan is approved and accepted by the SELLER, 
and the BUYER is directed in writing by the SELLER to proceed with 
implementation, the SELLER will prepare an operations punch list which defines the 
items and services which are not completed and their value. Retainage will then be 
reduced to the value of this incomplete WORK. 

The one (1) year warranty period will not begin until final start-up and operation. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

** END OF SECTION ** 
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PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Contract Closeout is the process that commences as the WORK nears Substantial 
Completion. It continues through Substantial Completion, and Final Acceptance of 
the WORK. 

B. This specification section defines the overall changeover process from construction 
(by the BUYER) to plant operations (by the SELLER). This section defines the terms 
in this process, and outlines the responsibilities ofthe BUYER, the SELLER, and the 
SELLER. 

1.2 CONTRACT CLOSEOUT SEQUENCE OF EVENTS 

A. The sequence of events and their description listed below represent the suggested 
order of activities as the Contract proceeds from construction, through checkout, 
testing, Substantial Completion, and the Notice of Completion. Not all work will 
proceed in this exact order. Adjustments may be made, after approval by the 
SELLER., for the mutual benefit ofthe BUYER and the SELLER, if the situation so 
warrants. Any adjustment made in the sequence of events, to accommodate the 
BUYER, shall be at no additional cost to the SELLER. 

B. Closeout Sequence of Events and Description 

1. Checkout Plan - The BUYER will prepare a Checkout Plan in accordance with 
Section 01680. This plan becomes the basis for all checkout, shop, field, and 
functional testing. It includes schedules, personnel, test media, and equipment 
requirements, and shall fully define the BUYER'S intended checkout process. 

2. WORK Nears Completion - Signifies the start of checkout and testing. The 
BUYER shall indicate when work is ready for checkout and testing on a facility 
and/or system basis. 

3. Contract Closeout Deliverables - The BUYER shall provide the following, in accordance 
with the Checkout Plan and as specified: 

a. Shop testing in accordance with the technical specifications and Section 
01680. 

b. Field Testing in accordance with the technical specifications and Section 
01680. 

c. Physical Checkout in accordance with the Contract Documents and Section 
01680. 
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d. Functional Testing in accordance with the technical specifications and Section 
01680. 

e. SELLER'S Manuals, in accordance with Section 01300. 

f. Vendor Training, in accordance with the technical specifications. 

g. Final Record Drawings, in accordance with Section 01050. 

h. Written guarantees, where required. 

i. Maintenance stock items; spare parts; special tools. 

j . Copy of final sign off of all permits. 

k. Certificates of inspection and acceptance by local governing agencies having 
jurisdiction. 

4. Pre-Final Inspection and Discrepancy List - The SELLER will conduct a pre-fmal 
inspection ofthe WORK prior to substantial completion. The SELLER will 
prepare a discrepancy list (punchlist). Thediscrepancy list includes items of work 
which do not conform to the Contract Documents, plus any additional items found 
to be missing, incomplete, damaged, incorrect, or constructed in an 
unworkmanlike manner. The BUYER shall correct all items on the discrepancy 
list. 

5. Operational Demonstration - The BUYER shall conduct an eight (8) hour 
Operational Demonstration ofthe facility in accordance with Section 01660 ofthe 
Specifications. 

6. Substantial Completion - Following correction of items on the discrepancy list, 
and successful completion ofthe operational demonstration, the BUYER shall 
notify the SELLER that the WORK is substantially complete. Refer to the 
General Conditions for other requirements for Substantial Completion. 

7. Final Inspection - Following written notice from the BUYER that the entire 
WORK is complete. The SELLER, the CITY, and the BUYER will conduct a 
final inspection to verify that the WORK is complete. The SELLER will prepare 
a final punchlist of all outstanding items. 

8. Notice of Completion - The SELLER will file a Notice of Completion with the 
County Recorder to begin the 30-day stop notice filing period. 

1.3 SUBSTANTIAL COMPLETION 

A. Substantial Completion is defined in Article 5.12 ofthe Agreement. 
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1. The BUYER has, substantially completed the construction and erection ofthe 
WORK in conformance with the Contract Documents. 

2. The BUYER has installed, adjusted, and successfully tested Products and 
equipment. The facilities are constructed as indicated by the erection, installation, 
and operations and maintenance instructions ofthe Suppliers. 

3. The BUYER has provided and completed the following items as approved by the 
SELLER: 

a. Contract Closeout Deliverables. 

b. Special Supplier's Warranties. 

C. Special Protective Maintenance Instructions for mothballed equipment. 

1.4 PRE-FINAL AND FINAL INSPECTIONS 

A. Pre-fmal and final inspections are surveys ofthe BUYER'S work by the SELLER and 
the SELLER in order to create a list of incomplete or unsatisfactory items of work. 

B. Prior to the pre-fmal and final inspections, the BUYER must complete the following: 

1. Clean equipment and fixtures by removing temporary labels, stains, dirt, and other 
foreign substances. 

B. Clean debris from pipes, roofs, gutters, down spouts, and drainage systems. 

B. Remove waste and surplus materials, rubbish, equipment, temporary utilities, and 
construction facilities from the site. 

C. The discrepancy list(s) and punchlist will include all items of work found to be 
unsatisfactory, missing, incomplete, damaged, incorrect, or improperly installed or 
constructed. Prior to Final Acceptance the BUYER shall correct the punchlist items 
by re-work, modification, or replacement, at the option ofthe SELLER and at no 
additional cost to the SELLER. The SELLER will reinspect punchlist items upon 
notice by the BUYER that they are complete. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION " 

3.1 FINAL CLEANUP 
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The BUYER shall promptly remove from the vicinity ofthe completed work, all rubbish, 
unused materials, concrete forms, construction equipment, and temporary structures and 
facilities used during construction. Final acceptance ofthe WORK by the SELLER will 
be withheld until the BUYER has satisfactorily complied with the foregoing requirements 
for final cleanup ofthe project site. 

** END OF SECTION ** 
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Project Schedule 

See Exhibit C for Project Schedule 
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Article II. EXHIBIT E 

Biogas Metering System, MMBTU Testing 
and Conversion to Determine Base Price paid for Biogas 

MEASUREMENT AND TESTING 

Subject to the terms and conditions of this Agreement, Buyer, in accordance with Article 4.2, 
shall install, operate and maintain facilities, including suitable volumetric meters and equipment 
for the purpose of measuring the volume of all Biogas delivered by Seller to Buyer. 

All volumetric measurements of Biogas shall be corrected from the actual pressures and 
temperatures to a pressure of fourteen and seventy-three hundredths (14.73) Psia, and a 
temperature of sixty degrees Fahrenheit (60oF), and shall be computed in accordance with the 
procedures established by the American Gas Association Gas Measurement Reports, as revised 
from time to time and subsequently adopted by the Buyer. 

Buyer shall calibrate such meters, in accordance with Section 4.2 and Buyer's internal guidelines 
as to frequency and methods of calibration, and Seller may have its representative present at such 
calibrations. Seller shall have the right to request a special calibration of any meter at any 
reasonable time; however, if any such requested special calibration shows that the meter was 
registering within two percent (2%) accuracy, then the cost of such requested special calibration 
shall be borne by Seller. In the event any calibration of a meter does not register within two 
percent (2%) accuracy, the Buyer shall restore the metering equipment to a condition of accuracy 
in a reasonable time and the quantity of Biogas theretofore delivered and received shall be 
recalculated and corrected for any period where such inaccuracy was definitely known to exist. 
If the period of time is not definitely known, then such recalculation shall only be made for a 
period covering one-half of the elapsed time since the last calibration test. 

Seller may install or cause to be installed and operate check meters at its option and expense to 
check Buyer's meters, but measurement of Biogas for the purpose of this Agreement shall he by 
Buyer's meters. Such check meters and equipment shall be installed so as not to interfere with 
the operation ofthe meters and measuring equipment required by Buyer. 

Utilizing a mutually agreed upon independent testing laboratory, Buyer shall take Biogas 
samples in accordance with Secion 4.3 at or reasonably close to the Point of Receipt and 
determine the MMBTU content ("Heating Value") of all Biogas delivered to Buyer by means of 
a gas chromatograph and calculations based on the chromatographic analysis of the Biogas, or 
such other methods that may be mutually agreed upon by Buyer and Seller. Seller shall have the 
right to request that additional Biogas sample be taken for re-determination of such Heating 
Value at any reasonable time; however, if any such requested additional testing shows that the 
previous test was within two percent (2%) accuracy, then the cost of such requested testing shall 
be borne by Seller. In the event any such additional testing shows that the previous test was not 
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« ft^tfj^nwo percent (2%) accuracy, then the cost of such requested testing shall be borne by 
• ' ^uyer and the Heating Value of Biogas therefore delivered and received shall be recalculated 

and corrected for any period where such inaccuracy was definitely known to exist. If the period 
of time of such inaccuracy is not definitely known, then such recalculation shall be made for a 
period covering one-half of the elapsed time since the last test results. The Buyer and Seller 
shall have the right to witness said independent testing with copies of said independent testing 
laboratory results to be given to all parties. 

Both Buyer and Seller shall have the right to be present at the time of any installing, reading, 
cleaning, changing, repairing, inspecting, testing, calibrating, or adjusting done in connection 
with the other's measuring equipment used in measuring deliveries hereunder. The records from 
such measuring equipment shall remain the property of their owner, but upon request either party 
shall make available its records and charts, together with calculations there from, for inspection 
and verification by the other. 
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EXHIBIT F 

RATE ADJUSTMENT CALCULATION 

Base Price (The term as used 
here, for this calculation, as it 
relates to terms in the BLS 
Report 807, includes premium, 
if applicable) 

USS 1.10 per MMBTU and USS 0.25 premium if 
applicable 

Index to be used for adjustment U.S. Department of Labor's Consumer Price Index 
for the San Diego Metro Service Area 

Initial Adjustment Date July lsl of Contract Year 6 

oase renoa maex Annual average Index for the calendar year prior to 
the initial Adjustment Date. ( Contract Year 
five(5)) 

Subsequent Adjustment Dates Annually, on July 1st of each year following the 
Initial Adjustment Date 

Adjustment Methodology Divide the Annual Average index for the calendar 
year prior to the adjustment date by the Base 
Period Index, and then multiply by the Base Price. 

Additional information Method to be used follows the Simple Percentage 
Method as described by BLS Report S07, 
Escalation and Producer Price Indexes: A Guide 
for Contracting Parties. 


